SECTION 012100 - ALLOWANCES

PART 1 - GENERAL
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SUMMARY
Section includes administrative and procedural requirements governing allowances.
Types of allowances include the following:

Lump-sum allowances.

Unit-cost allowances.

Quantity allowances.

Contingency allowances.

Testing and inspecting allowances.

aorwdE

SELECTION AND PURCHASE

At the earliest practical date after award of the Contract, advise Architect of the date when final
selection and purchase of each product or system described by an allowance must be completed
to avoid delaying the Work.

At Architect's request, obtain proposals for each allowance for use in making final selections.
Include recommendations that are relevant to performing the Work.

Purchase products and systems selected by Architect from the designated supplier.

ACTION SUBMITTALS

Submit proposals for purchase of products or systems included in allowances, in the form
specified for Change Orders.

INFORMATIONAL SUBMITTALS

Submit invoices or delivery slips to show actual quantities of materials delivered to the site for
use in fulfillment of each allowance.

Submit time sheets and other documentation to show labor time and cost for installation of
allowance items that include installation as part of the allowance.
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1.6

1.7

Coordinate and process submittals for allowance items in same manner as for other portions of
the Work.

COORDINATION

Coordinate allowance items with other portions of the Work. Furnish templates as required to
coordinate installation.

LUMP SUM ALLOWANCES

Allowance shall include cost to Contractor of specific products and materials ordered by Owner
or selected by Architect under allowance and shall include taxes, freight, and delivery to Project
site.

Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor,
installation, overhead and profit, and similar costs related to products and materials ordered by
owner under allowance shall be included as part of the Contract Sum and not part of the
allowance.

Unused Materials: Return unused materials purchased under an allowance to manufacturer or
supplier for credit to Owner, after installation has been completed and accepted.

1. If requested by Architect, retain and prepare unused material for storage by Owner.
Deliver unused material to Owner's storage space as directed.

CONTINGENCY ALLOWANCES

Use the contingency allowance only as directed by Architect for Owner's purposes and only by
Change Orders that indicate amounts to be charged to the allowance.

Contractor's overhead, profit, and related costs for products and equipment ordered by Owner
under the contingency allowance are included in the allowance and are not part of the Contract
Sum. These costs include delivery, installation, taxes, insurance, equipment rental, and similar
costs.

Change Orders authorizing use of funds from the contingency allowance will include
Contractor's related costs and reasonable overhead and profit margins.

At Project closeout, credit unused amounts remaining in the contingency allowance to Owner
by Change Order.
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1.8

1.9

TESTING AND INSPECTING ALLOWANCES

Testing and inspecting allowances include the cost of engaging testing agencies, actual tests and
inspections, and reporting results.

The allowance does not include incidental labor required to assist the testing agency or costs for
retesting if previous tests and inspections result in failure. The cost for incidental labor to assist
the testing agency shall be included in the Contract Sum.

Costs of services not required by the Contract Documents are not included in the allowance.

At Project closeout, credit unused amounts remaining in the testing and inspecting allowance to
Owner by Change Order.

ADJUSTMENT OF ALLOWANCES

Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal based
on the difference between purchase amount and the allowance, multiplied by final measurement

of work-in-place where applicable. If applicable, include reasonable allowances for cutting
losses, tolerances, mixing wastes, normal product imperfections, and similar margins.

1. Include installation costs in purchase amount only where indicated as part of the
allowance.
2. If requested, prepare explanation and documentation to substantiate distribution of

overhead costs and other margins claimed.

3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders
related to unit-cost allowances.

4. Owner reserves the right to establish the quantity of work-in-place by independent
quantity survey, measure, or count.

Submit claims for increased costs because of a change in scope or nature of the allowance
described in the Contract Documents, whether for the purchase order amount or Contractor's
handling, labor, installation, overhead, and profit.

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost
amount unless it is clearly shown that the nature or extent of work has changed from what
could have been foreseen from information in the Contract Documents.

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION
A.  Examine products covered by an allowance promptly on delivery for damage or defects. Return
damaged or defective products to manufacturer for replacement.
3.2 PREPARATION
A.  Coordinate materials and their installation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced with
related work.
3.3 SCHEDULE OF ALLOWANCES

A.  $20,000 - Repairs to crawlspace and utility work in crawl space.

B.  $20,000 - Interior Signage

END OF SECTION 012100
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