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ARTICLE I 
 
 CONTRACT DOCUMENTS 
 
1.1 Definitions 
 
1.1.1  "Architect" or "Engineer" means the Architect or the Engineer (A/E) engaged by the College to act as 
an authorized representative of the Contracting Officer in regards to designing, supervising the construction of the 
referenced project and will provide general administration services as described in the A/E Agreement with the 
College. 
 
1.1.2  Where "as shown", "as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.  The word 
"provided" as used herein shall be understood to mean "provided complete in place", that is "furnished and installed". 
 
1.1.3  Bulletin or Addendum:  "Addenda" are documents issued by the College prior to opening of bids 
which supplements, revises or modifies the solicitation documents furnished for bidding purposes.  "Bulletins" are 
documents, issued by the College after the opening of bids which supplements, revises or modifies the construction 
documents. 
 
1.1.4  Change Order Proposal:  A proposal for equitable adjustment made by the Contractor in response to 
written direction by the Contracting Officer.   
 
1.1.5  Claims:  Differences between the College and the Contractor concerning extra work, alleged errors or 
omissions in the specifications or drawings, unreasonable delays, damages to work, informal suspensions or 
interferences by College  Personnel and like matters. 
 
1.1.6  College: Ramapo College of New Jersey. 
 
1.1.7  Construction Manager / Construction Management Firm:     One who acts as the College’s 
authorized representative, without assuming any of the Architect/Engineer’s contractual, statutory, or customary 
obligations, and will provide general administration and construction management services as described in the 
Construction Management Agreement with the College. 
 
1.1.8  "Contract Documents" means this contract, together with any plans, drawings, specifications or other 
documents which are attached hereto or incorporated herein by reference, together with any such plans, drawings, 
specifications, schedules, or other documents which may be produced pursuant to this contract or derived therefrom and 
which are intended to bind the Contractor hereunder. 
 
1.1.9  Contract Limit Lines:  refers to those lines shown on the Drawings which limit the boundaries of the 
Project and beyond which no construction Work or activities shall be performed by the Contractor unless otherwise 
noted on the Drawings or Specifications. 
 
1.1.10  Contract Line Item Number (CLIN):  A specifically described unit of work for which a price is 
provided in the contract. 
 
1.1.11  "Contractor" means the person or persons, partnership, or corporation named as Contractor in this 
contract, operating, as an independent contractor and not as an agent of the State in the performance of its functions.  
Whether referred to as "Contractor", "Prime Contractor", "Prime", "Separate Contractor", or Single Contractor, it shall 
be understood to mean Contractor.  It does not include suppliers or materialmen. 
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1.1.12  Contracting Officer means the individual authorized, as an officer of the College, to administer the 
design, engineering and construction of all College Buildings and facilities.  He is the Procuring Contracting Officer 
representing the College personally or through authorized representatives in all relationships with Contractors, 
Consultants and Architect/Engineers.  This includes a duly appointed successor or an authorized Administrative 
Contracting Officer (ACO) acting within the limits of its authority. 
 
The Contracting officer is the interpreter of the Conditions of the Contract and the judge of its performance.  He shall 
not take arbitrary positions benefitting either the College or the Contractor, but shall use its powers under the Contract to 
enforce its faithful performance by both. 
 
1.1.13  Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", 
"order", "designation", or "prescription", of the contracting officer is intended; and similarly the words "approved", 
"acceptable", "satisfactory" or words of like import shall mean "approved by",  "acceptable to", or "satisfactory to" the 
contracting officer unless otherwise expressly stated. 
 
1.1.14  DPMC:  The "DPMC" is the acronym for the Division of Property Management and Construction, 
Department of Treasury, State of New Jersey. 
 
1.1.15  Contractor:  The Contractor means either the Contractor for General Construction whenever separate 
prime contractors are involved in a project or the sole Contractor if there are no other prime contractors involved. 
 
1.1.16  "Notice" is a written directive or communication served on the Contractor to act or perform work or 
carry out some other contractual obligation.  It shall be deemed to have been duly served if delivered to an individual or 
member of the firm or entity or to an officer of the corporation for whom it was intended.  This includes delivery by 
courier or registered or certified mail or telegram to the business address cited in the Contract Documents. 
 
1.1.17  "Plans" means any drawings or reproductions thereof pertaining to the details of the work 
contemplated by this contract. 
 
1.1.18  "Project" is a general term for identification of the total Contract.  It includes the Work and all 
administrative aspects required to fully satisfy the Contract requirements. 
 
1.1.19  RCNJ’s Project Manager:     A qualified individual authorized by the Contracting Officer to assist 
in the administration of a specific construction contract. 
 
1.1.20  Contractor’s Project Manager:     A qualified individual authorized by the Contractor to assist in the 
administration of a specific construction contract. 
 
1.1.21  Public Contract:  Any contract or agreement entered into by the State of New Jersey or any 
instrumentality of the State to purchase goods, services, or both. 
 
1.1.22  The terms "Site", "Construction Site" or "Project Site" refer to the geographical area of the entire 
college campus at which the Work under the Contract is to be performed. 
 
1.1.23  "Specifications" means all written agreements, instructions or other documents in or pursuant to this 
contract pertaining to the method of performing the work and the results to be obtained. 
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1.1.24  The words "State", or "Agency of the State" as are used herein mean the State of New Jersey. 
 
1.1.25  "Subcontractor" means the person or persons, partnership, or corporation who enters into a contract 
with the Contractor for the performance of work under this contract, or the subcontractors of any tier of such individual 
or corporation. 
 
1.1.26  Substantial Completion:  The date the building or facility is operational or capable of serving its 
intended use even though the project is not complete.  Substantial completion is achieved when the Department of 
Community Affairs issues a Temporary Certificate of Occupancy.   
 
1.1.27  "Systems Assurance" shall mean the totality of all quality control and assurance requirements 
specified in the contract documents. 
 
1.1.28  "Unit Schedule Breakdown" comprises a detailed list of the work activities required for project 
construction, other elements associated with fulfilling the requirements of the Contract (bonds, insurance, etc.), major 
items of material or equipment and the prices associated therewith. 
 
1.1.29  The term "Work" as used herein comprises all construction efforts required by the Contract 
Documents and includes all supervision, labor, material and equipment necessary to complete such construction. 
 
1.2 Intent of the Contract 
 
1.2.1  The Drawings and Specifications of the Contract are intended to require the Contractor to provide for 
everything reasonably necessary to accomplish the proper and complete finishing of the work.  All Work and Materials 
included in the Specifications and not shown on the Drawings, or shown on the Drawings and not in the Specifications, 
shall be performed by the Contractor as if described in both.  Any incidental material, and/or work not specified in the 
Drawings and/or the Specifications which is, nevertheless, necessary for the true development thereof and reasonably 
inferable therefrom, the Contractor shall understand the same to be implied and required, and he shall perform all such 
Work and furnish all such materials as if particularly delineated or described therein at no additional cost to the College.  
Should there be an obvious error or omission in the Drawings or Specifications, it shall be the Contractor's responsibility 
to complete the Work as reasonably required at no additional cost to the College, consistent with the intent of such 
Drawings and Specifications as may be interpreted by the Contracting Officer or authorized representative. 
 
1.2.2  Each Contractor shall abide by and comply with the true intent and meaning of the Drawings, the 
Specifications and other Contract Documents taken as a whole, and shall not avail himself of any unintentional error or 
omission, should any exist.  Should any error, omission or discrepancy appear, or should any doubt exist, or any dispute 
arise as to the true intent and meaning of the Drawings, the Specifications or other Contract Documents, or should any 
portion thereof be obscure, or capable of more than one interpretation, the Contractor shall immediately notify the 
Contracting Officer and seek correction or interpretation thereof prior to commencement of affected Work.  The 
Contracting Officer or authorized representative shall issue its written Interpretation with reasonable promptness.  
However, the Contractor shall make no claim against the College for expenses incurred or damages sustained on account 
of any error, discrepancy, omission or conflict in the Contract Documents.  
 
1.2.3  Each and every provision required by law to be inserted in the Contract Documents shall be deemed 
to have been inserted therein.  If any such provision has been omitted or has not been correctly inserted, then upon 
application of either party, the Contract shall be physically amended to provide for such insertion or correction. 
 
1.2.4  The organization of the Specifications into Divisions, Sections and Articles, and the arrangement of 
Drawings shall not be construed by the Contractor as being intended to divide or allocate the Work among 
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Subcontractors in any manner or to establish the extent of the work to be performed by any trade.  The Contractor is 
solely responsible for allocation of the contracted work to each Subcontractor regardless if a trade designation is made in 
the Contract Documents. 
1.2.5  The Contractor shall do no Work without proper Drawings and instructions unless authorization to 
proceed from the Contracting Officer or an authorized representative is received by the Contractor, in writing.   
 
1.2.6  All Drawings referred to, together with such supplementary details as may be furnished and approved 
from time to time as the Work progresses, are understood as being included as part of the Contract to which they relate. 
 
1.2.7  The sequence of precedence pertaining to interpretation of Contract Documents is as follows: 
  a. Executed Contract 
  b. Addenda/Bulletin/Insurance 
  c. General Conditions 
  d. Specifications  
  e. Drawings, in following order of precedence: 
   (1) Notes on Drawings 
   (2) Large scale details 
   (3) Figured dimensions 
   (4) Scaled dimensions 
   
Where there may be a conflict in the Specifications or Drawings not resolvable by application of the provisions of this 
paragraph, then the more expensive labor, materials, or equipment shall be assumed to be required and shall be provided 
by the Contractor at no additional cost to the College. 
 
1.2.8  Where certain work is shown in complete detail, but not repeated in similar detail in other areas of the 
Drawings, or there is an indication of continuation, the remainder being only shown in outline, the work shown in detail 
shall be understood to be required in other like portions of the project at no additional cost to the College. 
 
1.2.9  The Contractor shall not, at any time after the execution of its Contract, make any claims whatsoever 
based upon insufficient data or its incorrectly assumed conditions, nor shall he claim any misunderstandings with regard 
to the nature, conditions or character of the work to be done under the Contract and he shall assume all risks resulting 
from any changes in conditions not under the control of the College which may occur during the progress of the Work. 
 
1.2.10  On all Work involving alterations, remodeling, repairs or installation within existing buildings, it shall 
be the responsibility of the Contractor by personal inspection of the existing building, facility, plant or utility system, to 
satisfy himself as to the accuracy of any information given which may affect the quantity, size and/or quality of materials 
required for a satisfactorily completed Contract, whether or not such information is indicated on the Drawings or 
included in the Specifications.  All contracts shall include the cost of all material and labor required to complete the 
work based on reasonably observable conditions. 
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 ARTICLE 2 
 
 CONTRACTING OFFICER 
 
2.1 Contracting Officer's Right to Stop the Work 
 
2.1.1  If the Contractor fails to correct defective Work or persistently fails to carry out the Work in 
accordance with the Contract Documents, the Contracting Officer or its authorized representative may order the 
Contractor to stop the work, or any portion thereof, until the cause for such order has been eliminated.  Stoppage of the 
Work shall not render the College liable for claims of any kinds.  
 
2.2 Contracting Officer’s Right to Perform Work 
 
2.2.1  If the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within three calendar days after receipt of written notice from the Contracting Officer or its 
authorized representatives to commence and continue correction of such default or neglect with diligence and 
promptness, the Contracting Officer may, without prejudice to other remedies the Contracting Officer may have, 
correct such deficiencies. In such case, an appropriate Change Order shall be issued deducting from payments then 
or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including College’s expenses and 
compensation for the Construction Manager’s and Architect’s and their respective consultants’ additional services 
made necessary by such default, neglect or failure. If payments then or thereafter due the Contractor are not 
sufficient to cover such amounts, the Contractor shall pay the difference to the College.  Should work be performed 
by the Contracting Officer under this article, the Contractor will have no cause to void any guarantee on materials or 
systems installed under this Contract. 
 
2.3 Contracting Officer's Right to Terminate  
 
2.3.1  If the Contractor is adjudged a bankrupt, or if he makes a general assignment for the benefit of its 
creditors, if a receiver is appointed on account of its insolvency, or if he persistently or repeatedly refuses or fails, except 
in cases for which extension of time is provided, to supply enough properly skilled workmen or proper materials so as to 
avoid or eliminate delays in the orderly progress of the Work in accordance with the approved schedule, or if he fails to 
make prompt payment to Subcontractors or for materials or labor, or persistently disregards laws, ordinances, rules, 
regulations or orders of any public authority having jurisdiction, or if he or any of its Subcontractors is guilty of a 
substantial violation of a provision of the Contract Documents, or otherwise defaults or neglects to carry out the Work in 
accordance with the Contract Documents, then the Contracting Officer may, without prejudice to any right or remedy, 
and after giving the Contractor and its Surety three (3) working days written notice to forthwith commence and continue 
correction of such default or neglect with diligence and promptness, terminate the employment of the Contractor by the 
issuance of a written notice to that effect to the Contractor and its Surety at any time subsequent to three (3) working 
days thereafter, should they, or either of them, fail to comply with the demands of the original three (3) day notice, above 
mentioned. 
 
2.3.2  Upon such termination the Contracting Officer may take possession of the site and of all the materials, 
equipment, and tools on the site, and may finish the Work by whatever method he may deem expedient.  In such case the 
Contractor shall not be entitled to receive any further payment until the Work is finished.  The person or firm designated 
to carry out such work will be paid as authorized by the Contracting Officer, without entailing any personal liability 
upon the officers of the College issuing certificates or making such payment. 
 
2.3.3  If the unpaid balance of the Contract Sum exceeds the cost of finishing the Work, including 
Liquidated Damages for delays and all consequential damages sustained by the College flowing from such breach of 
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Contract, such excess shall be paid to the Contractor.  If such costs exceed the unpaid balance, the Contractor and/or its 
Surety shall pay the difference to the College, and this obligation shall survive the termination of the Contract. 
 
2.3.4  If, within three (3) working days following receipt of Notice of Termination by the Contractor's 
Surety, the issuer of the Performance and Payment Bonds, the said Surety exercises its right to take over the Work and 
expeditiously commences to prosecute the same to completion, the Contracting Officer shall permit him to do so under 
the following terms and conditions: 
 
  a. Evidence of the Surety's intention to take over and complete the Contract 

shall be in writing over the signature of an authorized representative and 
served upon the Contracting Officer within three (3) days after receipt by 
the Surety of Notice of Termination. 

  b. The execution of a written Agreement between the College, by the 
Contracting Officer, and the Surety whereby the latter undertakes and 
assumes the obligation to complete the balance of the Work of its 
defaulting Contractor in accordance with the terms and conditions of the 
College Contractor Agreement, to be performed by a substituted 
Contractor satisfactory to the Contracting Officer, at the Surety's sole cost 
and expense, and providing for payments to the Surety or to the 
Substituted Contractor of unpaid Contract balances, if any, then in hands 
of the College. 

  c. The said Agreement shall also expressly provide that the Surety shall not 
be relieved thereby from any of its obligations under the Performance and 
Payment Bonds and that it furnish the College with an additional 
Performance and Payment Bond to secure the faithful performance of the 
Substituted Contractor. 

  d. That all current obligations for labor and materials incurred and 
outstanding by the defaulting Contractor on this Project be paid without 
delay, subject to allowance of a reasonable time within which to verify 
such claims by the Surety; and 

  e. That the parties expressly understand and agree that this Agreement is 
without prejudice and is subject to such rights and remedies as either party 
(including the Contractor) may elect to assert after final completion and 
acceptance of the Work. 

2.4 Review of Contractor Claims and Disputes 
 
2.4.1   Upon presentation by the Contractor of a request in writing, the Contracting Officer may review any 
decision or determination of the College or any authorized representative as to any claim, dispute or any other matter or 
question relating to the execution or progress of the Work or the interpretation of the Contract documents.  Consistent 
with the intent of this contract, the Contracting Officer may schedule a conference for the purpose of settling or resolving 
such claims, disputes or other matters.  Where such a conference is conducted, the Contractor shall be afforded the 
opportunity to be heard on the matter in question.  Following review of the Contractor's request, the College and the 
Contractor may settle or resolve the disputed matter, provided however that any such settlement or resolution shall be 
subject to all requirements imposed by law, including where applicable, the New Jersey Contractual Liability Act, 
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N.J.S.A. 59:13-1 et seq. 
 
2.5 College Representation 
 
2.5.1  The College will be represented by a Construction Manager and its staff or other designated 
representative.  The Construction Manager or other designated representative will routinely conduct on-site 
observations, maintain logs of construction progress and problems encountered; approve Contractor's requisition for 
payments subject to final approval by the Contracting Officer; conduct job meetings; carry out liaison with the 
Architect/Engineer and the Contractor; prepare and submit reports on special problems associated with the job; evaluate 
and process Change Order Requests, and generally remain fully cognizant and be kept informed by the Contractor of 
every aspect of ongoing construction.  The College's representatives, including the Construction Manager and its staff, 
have only those duties which are required of an College; responsibility for completion of this project, pursuant to the 
Contract Documents, remains with the Contractor. 
 
2.6 Ownership and Use of Documents 
 
2.6.1  All Drawings, Specifications and copies thereof furnished by the Architect/Engineer are and shall 
remain the property of the College.  They are reserved to this Project only and are not to be used on any other Project.  
Submission or distribution of Documents to meet official regulatory requirements, or for any other purposes in 
connection with the Project shall not be construed as derogation of the Architect/Engineer's copyright or other reserved 
rights. 
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 ARTICLE 3 
 

CONSTRUCTION MANAGER 
AND 

ARCHITECT / ENGINEER 
 
3.1 Construction Manager and Architect / Engineer  
 
3.1.1 The College may engage a Construction Management firm (Construction Manager) to act as the 
College’s authorized representative, without assuming any of the Architect/Engineer’s contractual, statutory, or 
customary obligations. The Construction Manager will provide general administration and construction management 
services for the project; and act as a liaison between the College, the Architect/Engineer, and the Contractor. 
 
3.1.2  The Construction Management Firm is responsible for providing construction management 
services, as described in the Construction Management Agreement, for all contracts entered into by the College, 
including those relative to the construction and monitoring of the CPM Scheduling of the Project and all of its parts. 
The Construction Management Firm shall become fully familiar with the contractual obligations of all entities doing 
work on the Project and all relevant Project documentation, including the design documents prepared by the 
Architect/Engineer, in order to confirm that the Contractor completes the Project in accordance with its contractual 
obligations and the College’s objectives for cost, time, and quality. 
 
3.1.3  When the College provides a Construction Manager, the role of the Architect/Engineer is that of 
Consultant to the College and will provide general administration services for the project. 
 
3.1.4  When the College does not provide a Construction Manager, the role of the Architect/Engineer is to 
provide general administration and construction management services for the project. 
 
3.2 Administration of the Contract 
 
3.2.1  The Architect/Engineer and the Construction Manager will provide administration of the Contract, as 
hereinafter described. 
 
3.2.2  The Construction Manager and the Architect/Engineer will monitor the execution and progress of the 
Work and will immediately notify the College of any related problems.  The Architect/Engineer and the Construction 
Manager will at all times be provided access to the Work.  The Contractor shall provide facilities for such access so as to 
enable the Construction Manager and the Architect/Engineer to perform their functions under the Contract Documents. 
 
3.2.3  The Construction Manager and/or the Architect/Engineer will not be responsible for, nor will they 
have control or charge of, construction means, methods, techniques, sequences of procedures, or enforcement of safety 
precautions and programs in connection with the Work.  The Construction Manager and/or the Architect/Engineer will 
not be responsible for, nor have control or charge over, the acts or omissions of the Contractor, Subcontractors, or any of 
their agents or employees, or any other person performing any of the Work.  
 
3.2.4  The Construction Manager, after consultation with the Architect/Engineer, will recommend the 
rejection of Work which he believes does not conform to the Contract Documents.  Whenever, in its opinion, he 
considers it necessary or advisable, he may request the Contracting Officer to provide special inspection or testing of the 
Work, whether or not such Work has been fabricated, installed or completed. 
 
3.2.5  The Construction Manager shall record, track, and if required, set procedures for the processing of 
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Contractor submittals. The Architect/Engineer, will review, approve or take other appropriate action relating to 
Contractor's submittals, such as Shop Drawings, Product Data and Samples, to assure conformance with the design 
requirements and the Plans and Specifications of the Work.  Such actions shall be taken with reasonable promptness.  
Approval of a specific item shall not indicate approval of an assembly of which the item is a component. 
 
3.2.6  Both the Architect/Engineer and the Construction Manager will periodically review the Contractor's 
as built drawings to insure that these are current. 
 
3.3 Substantial and Final Completion Inspections  
 
3.3.1  The Construction Manager and the Architect/Engineer will conduct inspections, accompanied by the 
Contractor and Contracting Officer's authorized representatives, to determine the dates of Substantial and Final 
Completion, will receive and forward to the Contracting Officer for its review, written warranties and related documents 
required by the Contract Documents and assembled by the Contractor, and will approve the issuance of a Certificate of 
Final Completion. 
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 ARTICLE 4 
 
 THE CONTRACTOR 
 
4.1 Review of Contract 
 
4.1.1  The Contractor has the duty and warrants and represents that he has thoroughly examined and is 
familiar with all the Contract Documents, including but not limited to, the complete set of Drawings and Specifications 
of the entire project; that he has carefully examined the site and that from its own investigations he has satisfied himself 
as to the nature and location of the Work, the current local equipment labor and material conditions, and all matters 
which may in any way affect the Work or its performance.  The Contractor is responsible to check and verify reasonably 
observable conditions outside the Contract Limit Lines to determine whether any conflict exists with the work he is 
required to perform under the Contract.  This includes a check on elevations, utility connections and other site data.  As 
a result of such examination and investigation, the Contractor warrants and represents that he fully understands the intent 
and purposes of the Contract Documents and its obligations there under and that he accepts responsibility for and is 
prepared to execute and fulfill completely, by its construction work, the intent of the Contract, without exception and 
without reservation, at the price and within the timeframe specified in the Contract. 
 
4.1.2  The Contractor shall carefully study and compare the Contract Documents during the progress of the 
Work and shall immediately report any error, inconsistency or omission to the Construction Manager upon discovery 
and shall do no work thereafter which may be affected by such error until the College has had the opportunity to respond 
and clarify the work it wants performed in view of this information.  Wherever any error, inconsistency or omission 
appears, it shall be disposed of pursuant to appropriate procedures set forth elsewhere herein. 
 
4.1.3  Unless otherwise ordered in writing by the Contracting Officer, the Contractor shall perform no 
portion of the Work without approved Change Orders, approved Shop Drawings or Samples for such portions of the 
Work, or other approvals as may be applicable and required by the Contract Documents. 
 
4.1.4  Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for all 
labor, equipment, material, tools, construction equipment and machinery, water, heat, utilities, transportation and other 
facilities and services necessary for the proper execution and completion of the Work, whether or not incorporated or to 
be incorporated in the Work. 
 
4.1.5  The Contractor shall at all times enforce strict discipline and good order among its employees and 
shall not employ any unfit person or anyone not skilled in the task assigned to him. 
 
4.1.6  The Contractor shall be obligated to pay the prevailing wage rates as required by the State of New 
Jersey.  The Contractor shall abide by the requirements of the State's Affirmative Action Program.  The Contractor also 
shall be responsible to insure that all principles of Safety are carried out through project completion. 
 
4.2 New Jersey Prevailing Wage Act 
 
4.2.1  Each Contractor or any Subcontractor shall comply with the New Jersey Prevailing Wage Act, 
N.J.S.A. 34:11-56.25 and all amendments thereto as this Act is hereby made a part of every Contract entered into on 
behalf of the College except those contracts which are not within the contemplation of the Act.  Provisions of the Act 
include: 
 
 a. All workmen employed in the performances of every Contract in which the Contract Sum is 

in excess of $2,000 and Work to which the College is a party, shall be paid not less than the 
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Prevailing Wage Rate as designed by the Commissioner of the Department of Labor and 
Workforce Development or its duly authorized representative. 

  (1) Each Contractor and Subcontractor performing public work for the 
College who is subject to the provisions of the Prevailing Wage Act, shall 
post the Prevailing Wage Rates for each craft and classification involved 
as determined by the Commissioner, including the effective date of any 
changes thereof, in prominent and easily accessible places at the site of 
the work or at such place or places as are used by them to pay workmen 
their wages. 

  (2) The Contractor's signature on the proposal is its guarantee that neither it, 
nor any Subcontractor, is currently listed by, or on record with, the 
Commissioner as one who has failed to pay the Prevailing Wages 
according to the Prevailing Wage Act. 

 b. In the event it is found that any workman, employed by any Contractor or any Subcontractor 
covered by any Contract in excess of $2,000 for any public work to which the College is a 
party, has been paid a rate of wages less than the Prevailing Wage required to be paid by 
such Contract, the Contracting Officer of the College may terminate the Contractor's or 
Subcontractor's right to proceed with the work, or such part of the work as to which there has 
been a failure to pay required wages and may otherwise prosecute the work to completion. 

 c. Nothing contained in the Prevailing Wage Act shall prohibit the payment of more than the 
prevailing wage rate to any workman employed on a public works project. 

4.3 Supervision  
 
4.3.1  The Contractor shall supervise and direct the Work using its best skill and attention.  The Contractor 
shall be solely responsible for all construction means, methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract. 
 
4.3.2  The Contractor shall employ full-time competent English speaking Project Manager, Superintendent, 
and assistants who shall be in attendance on the Project site at all times during the progress of the Work.  The Project 
Manager and Superintendent shall represent the Contractor and provide all authorizations on behalf of the Contractor.   
 
4.3.3  The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the 
Construction Manager, the name and qualifications of a proposed project manager and superintendent. The 
Construction Manager may reply in writing stating (1) whether the College, the Construction Manager, or the 
Architect has reasonable objection to the proposed superintendent or (2) that any of them require additional time to 
review.  
 
4.3.4   The Contractor shall not employ a proposed project manager and/or superintendent to whom the 
College, Construction Manager or Architect has made reasonable and timely objection. The Contractor shall not 
change the project manager and/or superintendent without the College’s consent, which shall not unreasonably be 
withheld or delayed.  At anytime during the project, the College through the Construction Manager may require 
replacement of the Contractor’s project manager and/or superintendent the performance, as judged by the Contracting 
Officer or its authorized representative, is deemed to be inadequate.   
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4.3.5  Each Contractor shall employ qualified competent craftsmen in their respective lines of work. 
 
4.3.6  The various Subcontractors shall likewise have competent Superintendents and/or Foremen in charge 
of their respective portions of the Work at all times.  They shall not employ a person unfit or unskilled in the work 
assigned to him.  If it should become apparent that a Subcontractor does not have its portion of the Work under control 
of a competent Foreman, the Contractor shall have the obligation to take appropriate steps to immediately provide 
proper supervision. 
 
4.3.7  Should the Contractor not have staff onsite to oversee construction operations, the Construction 
Manager will have the authority to shut the site down and have all workers removed from site. 
 
4.4 Responsibility for the Work 
 
4.4.1  The Contractor shall be responsible to the Contracting Officer for the acts and omissions of its 
employees, subcontractors and their agents and employees which injure, damage or delay such other contractors in the 
performance of their Work.  This responsibility is not limited by the applicable provisions stated elsewhere herein, but is 
in conjunction with, and related thereto. 
 
4.4.2  The Contractor shall be responsible for all damage or destruction caused directly or indirectly by its 
operations, to all parts of the Work, both temporary and permanent, and to all adjoining property. 
 
4.4.3  The Contractor shall be responsible for costs related to all work when existing conditions are altered 
without approval from the College and not in accordance with the construction documents. 
 
4.4.4  The Contractor shall, at its own expense, protect all finished Work liable to damage and keep the 
same protected until the project is completed and accepted.  In the case of Substantial Completion accompanied by 
Beneficial Occupancy by the College, the Contractor's obligation to protect its finished Work shall cease simultaneously 
with the occupancy of the portion or portions of the structure. 
 
4.4.5  The Contractor shall be responsible for all costs related to additional design services, testing, 
inspections, and fees for Work incorrectly installed which requires modification or corrective work. 
 
4.4.6  The Contractor shall defend, protect, indemnify and save harmless the College and its authorized 
representatives from all claims, fines, penalties, suits, actions, damages and costs of every name and description arising 
out of, or resulting from, the performance of its Work under this Contract.  This responsibility is not limited by the 
provisions of other indemnification provisions included elsewhere herein. 
 
4.4.7  In order to protect the lives and health of its employees, the Contractor shall comply with all 
applicable statutes and pertinent provisions of the "Manual of Accident Prevention in Construction" issued by the 
Associated General Contractors of America, Inc., and shall maintain an accurate record of all cases of death, 
occupational disease, and injury requiring medical attention or causing loss of time from work, arising out of and in the 
course of employment on work under the Contract.  The Contractor alone shall be responsible for the safety, efficiency, 
and adequacy of its plant, appliances and methods, and for any damage or injury which may result from its failure or its 
improper construction, maintenance or operation. 
 
4.5 Permits, Laws, and Regulations 
 
4.5.1  The Contractor shall secure and pay for all permits, governmental fees, and licenses necessary for the 
proper execution and completion of the Work and which are legally required at the time of receipt of bids except for 
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construction permits and inspections by New Jersey Department of Community Affairs in which the College will make 
payment for these fees. 
 
4.5.2  All work defined in this Contract is to be done in accordance with the New Jersey Uniform 
Construction Code.  No work requiring inspections and approval of construction code officials is to be covered or 
enclosed prior to inspection and approval by appropriate code enforcement officials. 
 
4.5.3  The Work under this Contract is exempt from local ordinances, codes and regulations as related to the 
building and the site on which it is located, except where construction could adversely affect adjacent property, public 
sidewalks and/or streets.  The Contractor shall coordinate its activities with municipal and/or highway authorities having 
appropriate jurisdiction. 
 
4.5.4  Soil conservation measures are to be in accordance with County Soil Conservation District 
requirements. 
 
4.5.5  All sewage disposal work shall conform to the regulations of the State Department of Environmental 
Protection. 
 
4.5.6  The Contractor is responsible to notify the Construction Manager to request code inspections as 
required to continue progress of the Work in accordance with the construction schedule.  The Construction Manager will 
verify and confirm if the Work is ready for inspection prior to the scheduling of the code inspector.  If the work is not 
ready, the inspection will not be scheduled.  
 
4.5.7  The Contractor shall be responsible for and save harmless the College and its authorized 
representatives from all fines, penalties or loss incurred for, or by reason of, the violation of any ordinance or regulation 
or law of the State while the said Work is in process of construction. 
 
4.5.8  The Contractors shall comply with the Federal Occupational Safety and Health Act of 1970 and all of 
the rules and regulations promulgated there under and NJ Worker and Community Right to Know Act (PL1983 c. 315 
N.J.S.A. 34:5A-1, et seq). 
 
4.5.9  As a result of a finding, by an appropriate Finder of Fact, that a Contractor caused a substantial 
violation of a State, local or federal statute or regulation on said project, the College may declare the Contractor to be in 
default. 
 
4.5.10  Prior to the start of any crane equipment operations, each Contractor shall make all necessary 
applications and obtain all required permits from the Federal Aviation Administration (F.A.A.).  The Sequence of 
operations, timing and methods of conducting the work shall be approved by the F.A.A. to the extent that it relates to 
their jurisdiction. 
 
4.6 Storage, Daily Cleaning, Final Clean Up and Touchup 
 
4.6.1  The Contractor shall confine its apparatus, the storage of its equipment, tools and materials, and its 
operations and workmen to areas permitted by law, ordinances, permits, contract limit lines as established in the 
Contract Documents, the rules and regulations of the College, or as ordered by the Contracting Officer or its authorized 
representative, and shall not unreasonably encumber the site or the premises with its materials, tools and equipment.  At 
no times shall the Contractor use existing occupied spaces as storage. 
 
4.6.2  The Contractor shall at all times during the Progress of the Work keep the premises and the job site 
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free from the accumulation of all refuse, rubbish, scrap materials and debris caused by its operations, to the end that at 
all times the premises and site shall present a neat, orderly and workmanlike appearance.  This is to be accomplished by 
having each floor broom swept at the end of each work day.  Loading, cartage, hauling and dumping will be at the 
Contractor's expenses. 
 
4.6.3  At the completion of the Work, the Contractor shall remove all its tools, construction equipment, 
machinery, temporary staging, formwork, shoring, bracing, protective enclosures, scaffolding, stairs, chutes, ramps, 
runways, hoisting equipment, elevators, derricks, cranes, etc. from the Project Site. 
 
4.6.4  Should the Contractor not promptly and properly discharge its obligation relating to daily cleaning 
and final clean up, the College shall have the right to employ others and to charge the cost thereof to the Contractor after 
first having given the Contractor a three (3) working day written notice of such intent. 
 
4.6.5  The Contractor's responsibilities in final clean up include: 
 
  a. Removal of all debris and rubbish resulting from or relating to its work.  

Rubbish shall not be thrown from building openings above the ground 
floor unless contained within chutes; 

  b. Removal of putty stains from glass and mirrors; wash and polish inside 
and outside; 

  c. Removal of marks, undesirable stains, fingerprints, other soil, dust or dirt 
from painted, decorated or stained woodwork, plaster or plasterboard, 
metal acoustic tile, ceilings, wall coverings, and equipment surfaces; 

  d. Removal of spots, paint and soil from resilient, glaze and unglazed 
masonry and ceramic flooring and wall work; 

  e. Removal of temporary floor protections, clean, wash or otherwise treat 
and/or polish, as directed, all finished floors; 

  f. Vacuum all carpet areas; 

  g. Cleanout all casework and wipe down countertop surfaces; 

  h. Wipe down interior if elevator so it is free of finger prints and dust; 

  i. Remove plastic and wipe down all light fixtures, receptacle and device 
cover plates; 

  j. Polishing of all College furnished furniture; 

  k. Clean exterior and interior metal surfaces, including doors and window 
frames and hardware, of oil stains, dust, dirt, paint and the like, polish 
where applicable and leave without fingerprints or blemishes;  

  l. Wash down and clean exterior curtain wall metal and glazing;  
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  m. Wash down and clean roofing so to remove excess adhesive, dirt, and rust 
stains; 

  n. Wash down of all exterior improvements including pavers, concrete, 
asphalt, benches, etc.; and 

o. Restoration of all landscaping, roadway and walkways to pre-existing 
condition.  Damage to trees and plantings shall be repaired in the next 
planting season, and such shall be guaranteed for one year from date of 
repair and/or replanting at no additional cost to the College. 

 
4.6.6  The Contractor must perform final cleaning prior to occupancy inspections by the 
governing authorities and another final clean prior to occupancy by the College. 
 
4.6.7  All construction equipment, materials or supplies of any kind, character or description of value 
belonging to the Contractor which remain on the job site for more than thirty (30) days from the date of the Certificate of 
Final Acceptance and Completion issued by the College to the Contractor, shall become the absolute property of the 
College.  It will be disposed of in any manner the College shall deem reasonable and proper. 
 
4.6.8  The Contractor is responsible for final wall touchup just prior to College occupancy but after College 
furnished equipment and furniture move-in at no additional cost to the College.  Touchup shall be performed for all 
imperfections and/or damaged caused by College move-in operations with equipment and furniture.  Touchup shall 
include spackling and painting as required. 
 
4.7 Interruptions to Existing Services 
 
4.7.1  The Contractor shall make no utility shutdowns nor tie-ins which affect the operations of the utility 
system of any adjacent building or campus facility without requesting in writing the College’s permission for shut down 
no less (14) calendar days prior to the proposed shut down.  Utility shut downs shall occur at a time convenient to the 
College so as not to unreasonably interfere with its operations which means weekends, holidays, or after business hours.  
The Contractor is to include costs in the bid proposal for all premium hour costs related to these connections.  
Contractor shall assume the highest premium labor rate for this work in preparation of the bid. 
 
4.7.2  When the existing fire alarm system requires shut down, The Contractor must provide (72) hours 
notice to the Construction Manager or the shut down cannot be scheduled.  The Contractor shall be responsible for 
providing a fire watch in accordance with the College’s requirements during this shut down.  Although the College will  
be responsible for scheduling the shut down through their service company (United Fire), the Contractor shall be 
responsible for all costs related to shut down. 
 
4.8 Working Hours and Standby Personnel 
 
4.8.1  Regular working hours shall be 7:00 a.m. to 3:30 p.m., Monday through Friday unless otherwise 
noted in the bid documents.  Changes thereto may be granted with written approval of the Contracting Officer.  Any 
work required to be performed after regular working hours or on Saturdays, Sundays, or Legal Holidays as may be 
reasonably required consistent with contractual obligations, shall be performed without additional expense to the 
College.  Contractor shall obtain approval of the Contracting Officer for performance of work after regular working 
hours or on non-regular work days at least 24 hours prior to the commencement of overtime, unless such overtime work 
is caused by an emergency. 
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4.8.2  If, due to a trade agreement, standby personnel are required to supervise equipment installation, 
temporary lighting, temporary power, or for any other purpose, during normal working hours or overtime hours of other 
trades, the Contractor normally employing the trade required to provide such standby services, shall evaluate and include 
the costs thereof in its bid price and shall provide said services without additional charge to the College. 
 
4.9 Record Documents  
 
4.9.1  The Contractor shall maintain at the site for the College one copy of the Drawings, Specifications, 
Addenda, Bulletins, Architectural Supplemental Instructions, Change Orders and other Modifications, in good order 
and marked currently to indicate field changes and selections made during construction, and one copy of approved 
Shop Drawings, Product Data, Samples and similar required submittals. These documents shall be delivered to the 
Construction Manager for submittal to the College upon completion of the Work as a record of the Work as 
constructed. 
 
4.9.2  The Construction Manager will keep one set of DCA approved drawings on the project site at all 
times. These drawings shall be made available to the DCA Inspectors and the Contractor at any time during the progress 
of the work, upon their request.  If the Contractor wishes to maintain a copy of these approved drawings, the cost of 
reproduction shall be the Contractors responsibility. 
 
4.10 Shop Drawings, Product Data, and Samples 
 
4.10.1  Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work 
by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some 
portion of the Work. The Contractor shall not use the Contract Drawings for submission of shop drawings.  All shop 
drawings sizes shall be in multiples of 9" x 12" (e.g. 18" x 24"; 24 x 27"; 24" x 36"' etc) or as approved by the 
Architect/Engineer. 
 
4.10.2  Product Data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams and other information furnished by the Contractor to illustrate materials or equipment for some portion of 
the Work. 
 
4.10.3  Samples are physical examples that illustrate materials, equipment or workmanship and establish 
standards by which the Work will be judged. 
 
4.10.4  Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their 
purpose is to demonstrate the way by which the Contractor proposes to conform to the information given and the 
design concept expressed in the Contract Documents for those portions of the Work for which the Contract 
Documents require submittals. Informational submittals upon which the Construction Manager and Architect are not 
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required 
by the Contract Documents may be returned by the Construction Manager or Architect without action. 
 
4.10.5  The Contractor shall review for compliance with the Contract Documents, approve and submit to 
the Architect/Engineer Shop Drawings, Product Data, Samples and similar submittals required by the Contract 
Documents in accordance with the Project submittal schedule approved by the Construction Manager and Architect, 
or in the absence of an approved Project submittal schedule, with reasonable promptness and in such sequence as to 
cause no delay in the Work.  
 
4.10.6  By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor 
represents to the College, Construction Manager, and Architect, that the Contractor has (1) reviewed and approved 
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them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or will 
do so and (3) checked and coordinated the information contained within such submittals with the requirements of the 
Work, the Contract Documents, and all adjacent work including other trades.  The Architect/Engineer and 
Construction Manager are not responsible for such coordination during the submittal review process.  
 
4.10.7  The Contractor shall perform no portion of the Work for which the Contract Documents require 
submittal and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal 
has been reviewed and approved by the Architect, unless directed otherwise by the College 
 
4.10.8  The Contractor will be responsible to ensure that all subcontractors maintain a set of current 
Contract Documents and approved submittals in the field.  The College will have the authority to stop work of a 
subcontractor if it is observed that the Work is being completed from outdated Contract Documents or unapproved 
submittals. 
 
4.10.9 The Work shall be in accordance with approved submittals. The Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the 
Construction Manager and Architect in writing of such deviation at the time of submittal and (1) the Architect has 
given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or 
Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of 
responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the 
Architect’s approval thereof. The Architect’s notation of “no exception taken” or “approved as noted” or similar 
language shall not be construed as authorizing any deviations from the Contract Documents.  Should a deviation not 
be clearly identified in the submittal and the submittal is approved by the Architect and/or Engineer and the work is 
put in place, the Contractor will be responsible to remove, replace, and/or correct the work in place at no additional 
cost to the College to adhere to the contract documents.   
 
4.10.10  The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product 
Data, Samples or similar submittals, to revisions other than those requested by the Construction Manager and 
Architect on previous submittals. In the absence of such written notice, the Architect’s approval of a resubmission 
shall not apply to such revisions. 
 
4.10.11  The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the College and the Architect will specify all performance and design criteria 
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and 
other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such 
professional’s written approval when submitted to the Architect. The College and the Architect shall be entitled to 
rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or 
provided by such design professionals, provided the College and Architect have specified to the Contractor all 
performance and design criteria that such services must satisfy. The Architect will review, approve or take other 
appropriate action on submittals only for the limited purpose of checking for conformance with information given 
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and the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the 
adequacy of the performance and design criteria specified in the Contract Documents. 
 
4.10.12  Submittals shall contain a Contractor’s stamp of approval, signed and dated by the submitting 
Contractor, prior to submission to the Architect/Engineer. Such stamp of approval by the Contractor shall be 
confirmation that he has determined and verified materials, field measurements and field construction criteria related 
thereto, and has checked and coordinated the information contained within such submittals.  The Contractor shall 
also note in writing to the Architect/Engineer, all deviations to the Contract Documents.  Submittals will not be 
reviewed by the Architect/Engineer unless they contain such a stamp containing the words “Reviewed and 
Approved” accompanied by the Contractor’s signature and date.   
 
4.10.13  The Architect’s review is for conformance with the Design Concept and Contract Documents.  
Markings or comments shall not be construed as relieving the Contractor from compliance with the Contract 
Documents. No departures there from, are to be considered as authorizing extra work.  The Contractor remains 
responsible for materials, dimensions, details and accuracy for confirming  and correlating all quantities and 
dimensions, for selecting fabrication process for techniques of assembly, for performing this work in a safe manner, 
and  of coordinating this work with that of all other trades. 
 
4.10.14  The Contractor will have only two (2) opportunities to receive approval of any submittal without 
consequence.  If an approval is not received by the second submission due to the Contractor’s failure to adhere to the 
contract documents and/or Architect’s/Engineer’s review comments, the Contractor will be responsible for costs 
incurred by The College to review each submission thereafter until an approval is received. 
 
4.10.15  Schedule delays that may result from the rejection of submittals for non-conformance to the 
contract documents are the responsibility of the Contractor to recover.  
 
4.11 Coordination Drawings  
 
4.11.1  Prior to installing service utilities or other piping, etc. through structural elements of the building, 
the Contractor shall prepare and submit, for approval of the Architect, accurate dimensioned Drawings indicating the 
positions and sizes of all sleeves and openings required to accommodate its work and installation of its piping, 
equipment, etc. and all with reference to the established dimensional grid of the Building.  Such Drawings must be 
submitted in sufficient time to allow proper coordination with reinforcing steel Shop Drawings, openings in precast 
concrete members, and proper placing in the Field. 
 
4.11.2  Before construction work commences and before submitting shop drawings for sleeves, piping, 
ductwork, etc., the Contractor shall require that the installers/ subcontractors for all trades submit Coordination 
Drawings.  
 
4.11.3  The Contractor shall manage the process so that each trade/subcontractor provides all required 
information in a timely manner. Coordination Drawings may be completed on a phased basis so as not to delay the 
overall project schedule. The CPM Schedule specified elsewhere shall be amended to include the submission of 
Coordination Drawings. The same shall demonstrate how the Contractor intends to integrate the submission of 
Coordination Drawings to suit the overall project schedule.  
 
4.11.4  Coordination Drawings shall show the resolution of trade conflicts in congested areas prior to 
submission of shop drawings and actual installation.  The Drawings shall coordinate the placement and location of 
ductwork, fittings, light fixtures, cable trays, fire alarm devices, sprinklers, air terminals, hangers, supports and other 
ceiling mounted items shown and specified with each other, and other building elements such as ceilings, structural 
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work, case work, equipment, doors, manufacturer’s recommended maintenance clearances, code required clearances 
and visibility sightlines (NEC, etc.), access doors and other contract work. 
 
4.11.5  In public and occupied areas without scheduled finish ceilings, appearance is a major coordination 
factor. Reposition proposed locations of work after Coordination Drawing review.  Provide adjustments to the exact 
size, location and offsets of ducts, pipes, and conduit to achieve reasonable appearance objectives.   Provide these 
adjustments as part of the Contract or notify the Architect immediately as to why the adjustment cannot be made. 
 
4.11.6  The medium and format of the Coordination Drawings shall be as follows: 
 

(1) The Contractor shall use CADD software to create the Coordination Drawings.  
 

(2) Each MEP Division trade shall be assigned a layer to create the detailing work of each 
section or division of the Specifications requiring coordination. The Contractor shall 
insure that the layer assigned to one trade cannot be modified by another trade, and that 
the final product clearly differentiates which trade is responsible for the respective 
information shown. The latter may occur through the use of colors or other distinct 
graphic methods.  

 
(3) The final product shall be in the form drawings drawn at a scale not less than 3/8 inch per 

foot for the entire building. Mechanical and Electrical equipment rooms shall be drawn 
separately at a scale not less than 1/2 inch per foot and be submitted with the drawings of 
the entire building. At conflicts between the trades, provide details, elevations, sections or 
three dimensional views of similar or larger scale as may be required to provide a clear 
three dimensional resolution of the conflict.  

 
4.11.7  The Coordination Drawings shall be prepared as follows: 
 

(1) The Contractor shall prepare the base floor plan(s) in the medium chosen. 
 

(2) The HVAC trade installer shall prepare the first layer of the Coordination Drawings 
showing all ductwork, and all pertinent heating piping and equipment. This plan may be a 
copy of the required ductwork shop drawings.   

 
(3) The Contractor shall provide electronic or transparent copies to all the other 

trades/subcontractors. 
 

(4) The Plumbing, Fire Protection, Controls and other non electrical trades shall show all 
their piping, equipment, valves, fittings and other specified appurtenances. 

 
(5) The Electrical, Fire Alarm, and other electrical trades shall show all systems and 

equipment, including transformers, panels, terminals, devices, detectors, lighting fixtures, 
cable trays, outlets, and conduits and raceways 1" or larger.  Cable tray layout shall 
include appropriate clearances to motors, ballasts, and other sources of electromagnetic 
interference. 

 
(6) The Contractor shall review the Drawings and indicate areas of Architectural, Equipment, 

Structural and other conflicts and obstacles and coordinate locations of rated and exterior 
walls to assure their continuity and closure as specified.  The Contractor determines that 
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all work can be installed without interference.  In the case of unresolved interference, the 
Contractor shall notify the Architect.  The Architect will then suggest to the Contractor as 
to how to revise the Drawings to eliminate interference.  The Contractor shall then have 
the trade(s) revise their respective Drawings to eliminate interference.   

 
(7) Fabrication and installation of work in a given bay or area shall not proceed until the 

Contractor has made all trades agree on the exact arrangements for each bay or area.  If a 
given trade proceeds prior to resolving conflicts, then, if necessary, that trade shall change 
its work at no extra cost in order to permit the other trades to proceed with a coordinated 
installation. Coordination approval may be given by the Contractor for a bay or area only 
after site meetings involving all trades have occurred. 

 
(8) In the event of conflict areas without ductwork, each respective trade in conflict shall 

prepare coordination drawings showing the suggested final arrangements for review. 
 
4.11.8  Coordination Drawings are intended for use by the respective trades during construction and shall 
not be construed as replacing either the shop drawings specified in the technical specifications or Record Drawings. 
 
4.11.9  Submit Coordination Drawings for review in the same manner as specified for shop drawings. The 
Architect’s review of Coordination Drawings shall not relieve the Contractor from his responsibilities for 
coordinating the work with the work of all trades involved on the Project.  The Architect's review shall not authorize 
any extra cost, omission and/or deviation from the requirements of the Contract Documents. Any costs arising from 
errors and omissions in the Coordination Drawings shall be borne by the Contractor. 
 
4.11.10  Provide three hard copies and electronic files (Adobe .pdf and CADD) of the Final Coordination 
Drawing at the completion of the work.  All copies shall become the property of the College. 
 
4.12 Demolition, Cutting and Patching 
 
4.12.1  The Contractor shall be responsible for demolition, cutting, fitting, patching, and/or reconstruction 
required to complete the Work or to make its parts fit together properly regardless if not shown on the demolition 
plans or other contract drawings. All areas requiring cutting, fitting, patching, and/or reconstruction shall be restored 
to the condition existing prior to the demolition, cutting, fitting, patching, and/or reconstruction, unless otherwise 
required by the Contract Documents. 
 
4.12.2  The Contractor shall make new Work fit existing work and/or existing conditions at Contractor’s 
cost and expense. Changes in the Work attributable to varying field and/or existing conditions which represent a 
minor difference from those indicated on the drawings or can be reasonably predicted or expected to be encountered 
shall be provided and accomplished at no cost to the College.  
 
4.12.3  Except as otherwise provided, Contractor shall do all cutting, drilling, removal, cleaning, 
servicing, repairing, reroofing, patching, re-hanging, and restoration that may be required in connection with the 
work. Contractor shall pay for the restoration of existing conditions and work of others damaged by his actions. 
Contractor shall be responsible for maintaining all existing warranties. 
 
4.12.4  Replace, fit, patch and repair material and surfaces cut or damaged by methods and with materials 
required to restore surfaces to original conditions and in conformance with manufacturer’s requirements in such a 
manner as not to void or compromise any warranties required or newly existing. 
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4.12.5  Prior to cutting and demolition work, the Contractor shall survey and locate utilities, structural 
elements and hazards using locator/detection equipment.  Promptly submit a written report to the Architect 
describing the nature and extent of any conflicts with the intended function or design of the work.  Do not proceed 
with work until such conflicts are resolved. 
 
4.12.6  All drilling and patching for expansion bolts, hangers and other supports shall be done only after 
approval of Architect.  
 
 
4.13 Tests and Inspections 
 
4.13.1  The College shall acquire and pay for material  inspection or testing services. The Contractor shall 
contact the Construction Manager (72) hours in advance of all upcoming tests and inspections required.    
 
4.13.2  The College will provide copies of inspection and test reports performed by the testing agency to the 
Contractor and code inspectors. 
 
4.13.3  In the event that inspections or testing reveal a failure of the work to comply with the terms and 
conditions of the contract, the Contractor shall bear all costs incurred by the College for all re-inspection and tests by the 
testing agency.   
 
4.14 Equipment and Material 
 
4.14.1  The Contractor warrants to the Contracting Officer that all materials and equipment furnished under 
the Contract will be new, unless otherwise specified, and that all Work will be of good quality, free from faults, defects, 
and in conformance with Contract Documents.  All Work not conforming to these requirements, including substitutions 
not properly approved and authorized, may be considered defective and rejected by the Contracting Officer or its 
authorized representatives.  If required by the Architect/Engineer, the Construction Manager, or the Contracting Officer, 
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.  This warranty is 
not limited by the provisions of the other paragraphs contained herein. 
 
4.14.2  Each Contractor shall furnish and deliver the necessary equipment and materials in ample quantities 
and as frequently as required to avoid delay in progress of the Work and shall store them so as not to cause interference 
with the orderly progress of the project. 
 
4.14.3  The Contractor shall furnish and pay for all necessary transportation, storage, scaffolding, centering, 
forms, water, labor, tools, light and power mechanical appliances and all other means, materials and supplies for 
properly prosecuting the work under this Contract, unless expressly specified otherwise.  The Contractor shall make 
arrangements to have representatives of its firm at the site to accept delivered materials.  The College will not be held 
responsible for damage, theft, or disappearance of Contractor's property. 
 
4.14.4  Pursuant to N.J.S.A. 52:33-2, only domestic materials shall be acquired or used for the  Work, 
unless, upon the Contractor’s written  request to use non-domestic materials,  the Contracting Officer shall determine 
that the use of  a specific domestic material would be inconsistent with the public interest, or the cost would be 
unreasonable, or that domestic materials of the class or kind required are not mined, produced or manufactured, as 
the case may be, in the United States in commercial quantities and of a satisfactory quality,  
 
4.14.5  Pursuant to N.J.S.A. 52:33-3, the Contractor and all subcontractors shall use only domestic 
materials in the performance of the Work; but if the Contracting Officer or other public officer authorized by law to 
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make this Contract shall find that in respect to some particular domestic materials it is impracticable to make such 
requirement or that it would unreasonably increase the cost, an exception shall be noted in the Specifications as to 
that particular material, and a public record made by the College of the findings which justified the exception.  
 
 
4.14.6  Pursuant to N.J.S.A. 52:33-4, if the Contracting Officer  or other public officer having jurisdiction 
shall find, after written notice to the Contractor and subcontractor or materialman (as applicable) and an opportunity 
for the contractor to be heard, that in the performance of this Contract there has been a failure to comply with these 
“Buy American” provisions contained in the Contract, the public officer  shall make public his finding, including 
therein the name of the Contractor obligated under such Contract, and no other contract for the construction, 
alteration or repair of any public work in this state shall be awarded to such contractor, or to any partnership, 
association or corporation associated or affiliated therewith, within a period of three years after such finding is made 
public.  
 
4.14.7  No materials, equipment or supplies for the Work shall be purchased by the Contractor or any 
Subcontractor subject to any lien or encumbrance or other agreement by which an interest is retained by the Seller.  The 
Contractor warrants, by signing its requisition for payment, that he has good and sufficient title to all such material, 
equipment and supplies used by him in the Work, free from all liens, claims or encumbrances. 
 
4.14.8  The College shall not be limited to only standard colors for all materials and equipment.  The 
Contractor shall include all costs in the bid proposal related to premium and/or custom colors for all materials and 
equipment.  
 
4.15 Soil Borings 
 
4.15.1  Soil borings or test pits or other subsurface information may be secured by an independent contractor 
for the College prior to design and construction of a project and may be included in the contract documents for the 
Contractors use.  The Contractor assumes full responsibility for interpretation of said borings.   
 
4.16 Protection of Contractor's Property 
 
4.16.1  The Contractor shall adequately secure and protect its own tools, equipment, materials and supplies.  
The College assumes no liability for any damage, theft or negligent injury to the Contractor's property.   
 
4.17 Patents 
 
4.17.1  The Contractor shall hold and save the College and its officers, agents, servants, and employees 
harmless from liability of any nature or kind, including cost and expenses for, or on account of, any patented or 
unpatented invention, process, article, or appliance manufactured or used in the performance of the Contract, including 
its use by the College, unless otherwise specifically stipulated in the Contract Documents.   
 
4.17.2  License and/or Royalty Fees for the use of a process which is authorized by the College must be 
reasonable, and paid to the holder of the patent, or its authorized licensee, directly by the College and not by or through 
the Contractor.   
 
4.17.3  If the Contractor uses any design, device or materials covered by letters, patent or copyright, he shall 
provide for such use by suitable agreement with the College of such patented or copyrighted design, device or material.  
It is mutually agreed and understood that, without exception, the Contract Prices shall include all royalties or costs 
arising from the use of such design, device or materials, in any way involved in the work.  The Contractor and/or its 
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Sureties shall indemnify and save harmless the College from any and all claims for infringement by reason of the use of 
such patented or copyrighted design, device or materials or any trademark or copyright in connection with work agreed 
to be performed under this Contract, and shall indemnify the College for any cost, expense or damage which it may be 
obliged to pay by reason of such infringement at any time during the prosecution of the Work or after the completion of 
the Work.   
 
4.18 Right to Audit 
 
4.18.1  The College reserves the right to audit the records of the Contractor in connection with all matters 
related to this contract.  The Contractor agrees to maintain its records in accordance with generally accepted accounting 
principles, for a period of not less than five (5) years after receipt of final payment. "Generally Accepted Accounting 
Principles" is defined as follows:  Accounting records must identify all labor and material, costs and expenses, whether 
they be direct or indirect.  The identity must include at least the project number for direct expenses and/or account 
number for indirect expenses.  All charges must be supported by appropriate documentation, including, but not limited 
to cancelled checks.  Such records shall me made available to the New Jersey Office of the State Comptroller upon 
request. 
 
4.18.2  The Contractor shall develop, maintain and make available to the Contracting Officer on request such 
schedule of quantities and costs, progress schedules, daily construction reports, payrolls, reports, estimates, change 
orders, all original estimates, takeoffs, and other bidding documents, all Subcontractors and Supplier Contracts and 
changes, all records showing all costs and liabilities incurred or to be incurred in connection with the project including 
all Subcontractor and Supplier costs, all payment records and all records showing all costs incurred in labor and 
personnel of any kind, records and other data as the College may request concerning work performed or to be performed 
under this Contract.   
 
4.18.3  The Contractor acknowledges and agrees that no claim for payment which is premised to any degree 
upon actual costs of the contractor shall be recognized by the College except and to the extent that such actual costs are 
substantiated by records required to be maintained under these provisions.   
 
4.18.4  The Contractor acknowledges and agrees that the Contractor's obligation to establish, maintain and 
make available records and the College's right to audit as delineated herein, shall extend to actual costs incurred by 
subcontractors in performing work required under the contract or any supplemental agreement thereto.  The contractor 
shall require in all subcontracts that the Subcontractor establish, maintain and make available to the College all records 
as defined and delineated herein relating to all work performed under the subcontractors including work performed by a 
Sub-Subcontractor.   
 
4.19 Photographs 
 
4.19.1  Photographs shall be taken on a daily basis representing work in progress. The photographs shall be 
submitted with each application for payment and shall be provided in both hard copy (two color copies) and digital 
formats (on CD).  Photographs must be date stamped. 
 
4.20 Daily Reports 
 
4.20.1  The Contractor shall maintain and submit each daily report to the Construction Manager on the 
following day.  Failure to provide the daily reports in a timely manner will cause the Construction Manager to withhold 
payment.  Daily reports shall include, at a minimum, the following: 
  a. daily weather conditions and any material impact on the Work caused thereby; 
  b. the Contractor’s personnel onsite; 
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  c. all Subcontractors working each day and the number of employees of each onsite; 
  d. all equipment onsite; 
  e. all materials and equipment delivered to the site; 
  f. the Work accomplished each day; 
  g. any material equipment failures or breakdowns; 
  h. any accidents or unsafe conditions; 
  i. any inspections performed 
 
4.21 Warranties and Guarantees 
 
4.21.1  Neither the final payment, nor any provision in the Contract Documents, nor partial or entire 
occupancy of the premises by the College shall constitute an acceptance of work not done in accordance with the 
Contract Documents.  Nor shall it relieve the Contractor of liability with respect to any expressed or implied warranties 
or responsibility for faulty materials or workmanship.  The College will give notice of observed defects with reasonable 
promptness.   
 
4.21.2  In addition to guarantees otherwise specified in other sections of the Specifications, the Contractor 
and each individual Subcontractor shall guarantee and warrant, in writing, the work to be performed, and all materials to 
be furnished under this Contract against the defects in materials or workmanship and to pay for the value of repair of any 
damage to other work resulting there from for a period of one (1) year from date of project acceptance.  The form of this 
guarantee shall be a maintenance bond in the amount of 100% of the final contract amount.  All guarantees, bonds, etc., 
required by the Specifications shall be in writing in requisite legal form, and delivered to the Contracting Officer at the 
time of submission of requisition for final payment.  All Subcontractor's guarantees, bonds, etc., shall be underwritten by 
the Contractor, who shall obtain and deliver same to the Contracting Officer before the Work shall be deemed finished 
and accepted.   
 
4.21.3  The Contractor shall, at its own expense and without cost to the College, within a reasonable time 
after receipt of written notice thereof, make good any defects in material or workmanship which may develop during 
stipulated guarantee periods, as well as any damage to other work caused by such defects or by their repairs.  Any other 
defects in material or workmanship, not reasonably observable or discovered during the guarantee period, shall be 
repaired and/or replaced at the Contractor's expense and such shall be completed within a reasonable time after written 
notice is given to the Contractor.  
 
4.21.4  It is anticipated that certain permanent equipment will have to be activated during construction of the 
project to support construction operations.  This would particularly be the case with respect to elevators and those 
portions of the permanent electrical and heating/cooling systems which might be required to provide temporary power 
and heat/cooling for interior finish operations.  Regardless of when equipment is delivered to the site and activated for 
use during construction, all equipment warranties must extend for the time periods required in these Specifications 
starting as of the date of Substantial Completion or final acceptance (whichever is the earliest) of the Project by the 
College.  The Contractor shall include in their base bids all costs necessary to provide extended warranties as necessary 
for any equipment which may be activated  prior to final acceptance of the College.  
 
4.21.5  During the eleventh (11th) month after date of Substantial Completion, the Contractor shall meet 
with the College on a day mutually agreed upon and determine whether all conditions related to guarantees have 
been satisfied in accordance with the Contract. Should any defects appear at this time, they are to be remedied by the 
Contractor prior to the expiration of the General Guarantee. Any guarantees which are in effect for more than two (2) 
year after the date of Substantial Completion shall continue under conditions of the Contract. Nothing contained in 
this Paragraph shall release the Contractor from his obligations under his General Guarantees. 
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4.22 Indemnification 
 
4.22.1  The Contractor shall assume all risk of and responsibility for, and agrees to indemnify, defend and 
save harmless the College, its employees, and its agents from and against, any and all claims, demands, suits, actions, 
recoveries, judgments and costs and expenses in connection therewith on account of the loss of life, property or injury or 
damage to the person, body or property of any person or persons whatsoever, resulting from the performance of the 
Project or through the negligence of the Contractor or through any improper or defective machinery, implements or 
appliances used by the Contractor in the project, or through any act or omission on the part of the Contractor or its 
agents, employees or servants, which shall arise from or result directly or indirectly from the work and/or materials 
supplied under this contract.  This indemnification obligation is not limited by, but is in addition to, the insurance 
obligations contained in this agreement.   
 
4.22.2  In any and all claims against the College, the Construction Manager, or the Architect/Engineer or any 
of their agents or employees by any employees of the Contractor, any Subcontractor, anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, the indemnification obligation under this 
Section 4.22 shall not be limited in any way as to the amount or type of damages, compensation or benefits payable by 
or for the Contractor or any Subcontractor under Worker's or Workman's Compensations Acts, Disability Benefit  Acts, 
or other Employee Benefit Acts.   
 
4.23 Contractor's Claims for Damages 
 
4.23.1  Any claims made by a Contractor against the College for damages or extra costs are governed by and 
subject to the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1 et seq. as well as all the provisions in this contract.   
 
4.23.2  Should any contractor or Architect/Engineer having, or who shall hereafter have, a contract with the 
College, by its own acts, errors or omissions, damage or unnecessarily delay the Work of the College, 
Architect/Engineer,  or other contractors by not properly cooperating with them, or by not affording them reasonably 
sufficient opportunity or facility to perform Work as may be specified, by reason of which act, error or omission of the 
said contractor, the Architect/Engineer or any other contractor shall sustain damages, including delay damages, during 
the progress of the Work hereunder, then the injured contractor or Architect/Engineer shall have a right   of action  in 
court to recover such damages directly from the culpable party.  The College shall not be liable to any contractor for any 
damages or extra costs caused by any acts or omissions as specified in this paragraph and the contractor's exclusive 
remedy shall be against the culpable party.  .  Nothing contained in this Paragraph shall be construed to relieve the 
culpable contractor or Architect/Engineer from any liability or damage sustained on account of such acts, errors or 
omissions.      
 
4.23.3  Should the Contractor sustain any damage through any act or omission of any other contractor having 
a contract with the College, or through any act or omission of a subcontractor of any such contractor, or through any act 
or omission of the Architect/Engineer, the Contractor shall have no claims against the College for such damage, but shall 
have a right of action to recover such damages from the causing party or parties.   
 
4.24 Layout, Dimensional Control and Verification, Surveyor's Certification 
 
4.24.1  The Contractor shall be responsible for locating and laying out the Building of all of its parts of the 
site, in strict accordance with the Drawings, and shall accurately establish and maintain dimensional control.  The 
Contractor shall employ and pay for the services of a competent and licensed New Jersey Engineer or Land Surveyor 
(who shall be approved by the College), to perform all layout work, and to test the levels of excavations, footing base 
plates, columns, walls and floor and roof lines, and furnish to the Construction Manager, as the Work progresses, 
certificates that each of such levels is as required by the Drawings.  The plumb lines of walls, etc., shall be tested and 
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certified by the Surveyor as the Work progresses.   
 
4.24.2  The surveyor, in its layout work, both on the site and within the building, shall establish all points, 
lines, elevations, grades and bench marks for proper control and execution of the Work.  The surveyor shall establish a 
single permanent bench mark as directed to which all three (3) coordinates of dimensional control shall be referred.  The 
surveyor shall verify all College furnished topographical and utility survey data and all points, lines, elevations, grades 
and bench marks; should any discrepancies be found between information given on Drawings and the actual site or field 
conditions, the Contractor shall notify the Construction Manager of such discrepancy, and shall not proceed with any 
Work affected until receipt of written instructions from the Construction Manager.   
 
4.25  Project Sign 
 
4.25.1  NOT USED 
 
4.26 Use of Premises  
 
4.26.1  The Contractor shall be limited to only areas under renovation and construction at all times. 
Contractor shall provide access to the College, Architect, Construction Manager, and other contractors performing 
work for the College. 
 
4.26.2  Confine operations to areas within contract limits indicated.  Portions of the site beyond areas in 
which construction operations are indicated are not to be disturbed.  Should areas outside the contract limits be 
disturbed, it shall be the Contractor’s responsibility to restore the area back to original conditions prior to 
disturbance. 
 
4.26.3  Keep corridors and stairwells serving the premises clear at all times.  Schedule deliveries to 
minimize space and time requirements for storage of materials and equipment on site. 
 
4.26.4  Keep driveways and entrances serving the premises clear.  Parking spaces outside of the 
construction area are to be available at all times to the College.  Do not use these areas for parking or storage of 
materials.   
 
4.26.5  The Contractor shall repair all damages caused by constructions operations.  Take all precautions 
necessary to protect the building during the construction period. 
 
4.27 Roads and Walkways 
 
4.27.1  The Contractor shall be responsible for keeping all roadways, drives, parking areas, and walkways 
around the site free and clear of debris, gravel, mud, or any other site materials by insuring that all measures reasonably 
necessary are taken to prevent such materials from being deposited on such surfaces including, as may be appropriate, 
the cleaning of vehicle wheels, etc. prior to their leaving the construction site.  Should such surface require cleaning, the 
Contractor will clean these surfaces without additional cost to the College.  The Contractor will be held accountable for 
any citations, fines, or penalties imposed on the College for failing to comply with local rules and regulations.   
 
4.27.2  The Contractor shall obtain permission, in writing, from the Construction Manager before using any 
existing driveways or parking areas not specifically designated for such use in the Contract Documents for construction 
purposes.  The Contractor shall maintain such driveways and areas in good condition during the construction period, 
and, at completion of the project, shall leave them in the same condition as at the start of the Work.  Conditions before 
use should be carefully photographed or documented by the Contractor. 
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 4.27.3  The Contractor shall be responsible for providing and maintaining unobstructed traffic lanes on the 
designated construction access routes either shown on the Contract Documents or reasonably required so as to perform 
the Work and shall provide and maintain all reasonably required safety devices.  The Contractor shall provide the 
addition of materials, their grading and compaction, the removal of snow and debris so as to provide and maintain the 
general serviceable condition of the access roadbed, as well as pedestrian ways.   
  
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



00 70 00-1 GENERAL CONDITIONS 
Ramapo College of New Jersey   
Phase I College Park Apartments Interior Renovations – Science Hall 
RCNJ Project No. 2016-64-01C 
Issued for Bid:  May 12, 2016 

Page 31 of 65 

ARTICLE 5 
 SUBCONTRACTORS 
 
5.1 Contractor-Subcontractor Relationship 
 
5.1.1  The Contractor shall, within thirty (30) days after award of the Contract, notify the Contracting 
Officer through the Construction Manager, in writing, of the names of Subcontractors, other than those required to be 
listed in the Bid, proposed to perform the principal parts of the work and of such others as the Contracting Officer may 
direct, and shall not employ any Subcontractor without prior written approval of the Contracting Officer, or any that the 
Contracting Officer may, within a reasonable time, reject.   
 
5.1.2  If the Contracting Officer has reasonable objection to any such proposed person or firm, the 
Contractor shall substitute another Subcontractor to which the Contracting Officer has no reasonable objection.  Under 
no circumstances shall the College be obligated for additional cost due to such substitution.  
 
5.1.3  The Contractor shall make no substitution for any Subcontractor, person or firm previously selected 
and approved, without written notification to the Contracting Officer and receipt of its written approval for such 
substitution.   
 
5.1.4  The Contractor acknowledges its full responsibility to the College for the acts and omissions of its 
Subcontractors, and of persons and firms either directly or indirectly employed by them, equally to the extent that he is 
responsible for the acts and omissions of persons and firms directly or indirectly employed by him and the Contractor 
acknowledges he remains fully responsible for the proper performance of its Contract irrespective of whether Work is 
performed by its own forces or Subcontractors engaged by him.   
 
5.1.5  Nothing contained in the Contract Documents shall create any contractual relationship between any 
Subcontractor and the College.   
 
5.1.6  By an appropriate agreement, written where legally required for validity, the Contractor shall require 
each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 
the terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities which 
the Contractor, by these Documents, assumes toward the College. Where appropriate, the Contractor shall require each 
Subcontractor to enter into similar agreement with its Sub-subcontractors.   
 
5.1.7  Contractor shall not grant to any Subcontractor terms more favorable than those extended to the 
Contractor by the College.   
 
5.1.8  Contractor shall not permit its Subcontractor to subcontract work without the express written approval 
of the Contracting Officer or designated representatives.   
 
5.1.9  The Contractor and all Subcontractors, agree that, in the employment of both skilled and unskilled 
labor, preference shall be given to residents of the State of New Jersey, if such labor force is available.   
 
5.1.10  Approval by the Contracting Officer or its authorized representatives of a Subcontractor or material 
supplier shall not relieve the Contractor or the Subcontractor or material supplier of the responsibility of complying with 
all provisions of the Contract Documents.  The approval of a Subcontractor does not imply approval of any material, 
equipment or supplies.   
 
5.1.11  Nothing contained in the Contract Documents shall require the Contractor to submit subcontractor 
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change order proposals to the College for review if rejected by the Contractor. 
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ARTICLE 6 
 
 SPECIAL REQUIREMENTS 
 
6.1 Construction Access Limitations 
  
6.1.1  Contractor is only permitted in the designated construction areas and is not permitted to walk the 
building or to use building bathrooms.  Contractor is to provide a temporary bathroom facility for its own use and placed 
at a location approved by the Construction Manager.    
 
6.2 Equipment/Material Loading and Debris Removal 
 
6.2.1  Material and equipment loading/unloading can only occur between the hours of 6:00 am and 8:00 am, 
Monday through Friday, and/or anytime on the weekends.  No vehicles are permitted in the front or back of the 
buildings after 8:00 am, Monday through Friday.  
 
6.2.2  Dumpsters cannot be located within 15’ of a building when left overnight.  The Contractor shall 
install dumpsters within this limit, but the dumpsters must be moved to meet this requirement before the Contractor 
leaves the site for the day. 
 
6.2.3  All debris removal from the building will be done from a chute or equipment.  Unauthorized debris 
removal will require immediate shut down of the operation. 
 
6.3 Exterior Overhead Protection 
 
6.3.1  The Contractor shall install overhead protection at all building entrances/exits regardless if they are in 
the construction site or not.  The overhead protection shall extend 5’ on each side of the door opening and extend 10’ 
away from the opening.  Contractor is to maintain this protection throughout construction. 
 
6.4 Contractor and Subcontractor Identification 
 
6.4.1  The Contractor shall employ an identification program for all workers onsite.  Acceptable means of 
identification can be badges, company shirts, or identification clearly marked on hard hats.  The Contractor must enforce 
this daily or it may result in workers being removed from the site. 
 
6.5 Campus Dining Facilities  
 
6.5.1  The campus dining facilities are off limits to the Contractor and subcontractors.  The College does 
allow food carting services on campus for construction projects.   
 
6.6 No Smoking 
 
6.6.1  There is NO SMOKING permitted in existing buildings or in new construction areas.  Smoking areas 
are to be within the site, but not immediately adjacent to buildings. 
  
6.7 Contractor Parking 
 
6.7.1  Contractor parking will only be allowed in general parking lot D-3 and in general parking lot across 
from the campus (near the tennis courts and ball fields).  Parking at the buildings is prohibited.   
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6.7.2  The Contractor shall provide the necessary means to transport workers from the lots to the site if 
needed. 
 
6.7.3  The Contractor shall provide garbage cans at all areas and be responsible for cleanup of these areas. 
 
6.7.4  The Contractor shall be responsible for daily enforcement of these parking requirements.  The 
College will provide parking passes to be distributed to all workers for the project.  If the Contractor fails to enforce 
these parking requirements, the College will provide campus security at each parking lot on campus to prevent 
unauthorized parking of construction workers.  The cost of these provisions will be deducted from the Contractors 
contract amount through a change order. 
 
6.8  Live Site Web Camera System 
 
6.8.1  NOT USED 
 
6.9 Elevator Use for the College 
 
6.9.1  NOT USED 
 
6.10 Utility Survey Prior to Excavation and Cutting 
 
6.10.1  Prior to saw cutting any concrete floor, Contractor shall infrared scan proposed areas to identify any 
utilities under or in the slab.  Identified utilities are to be marked and reviewed with the Construction Manager prior to 
any saw cutting.   
 
6.11 Building Enclosure 
 
6.11.1  The Contractor shall maintain the buildings in a weather tight condition throughout the 
construction period.  The Contractor shall take all precautions necessary to protect the building during the 
construction period.  This shall include the following, but not limited to temporary exterior enclosures, temporary 
roofing, temporary doors / windows, etc.  At no point will the existing building be left susceptible to weather 
conditions at the end of a workday regardless of the forecast.  The use of temporary tarps for this requirement will 
not be permitted.  
 
6.12 Commissioning 
 
6.12.1  NOT USED 
 
6.13 Hot Work Permits 
 
6.13.1  The Contractor will be required to file hot work permits for all hot work performed in an existing 
College building.  The Construction Manager will provide the necessary forms for use by the Contractor.  All hot 
work will not be permitted until hot work permits are approved by the College. 
 
6.14 Excess and Stored Soil 
 
6.14.1  The Contractor is responsible to remove from the College all excess soil not used for the 
Work.  Removal shall also include any boulders uncovered and in the footprint of the building and/or utilities.  
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6.15.2  The Contractor is responsible to maintain the integrity of stored soil onsite for use for the 
Work.  If the Construction Manager deems that adequate protection was not provided which causes the soil to be 
rejected by the testing agency, the Contractor shall be required to remove all soil and import soil as required to 
complete the Work at no cost to the College. 
 
 
6.16 Concrete Slabs 
 
6.16.1  The Contractor shall provide a floor levelness survey of all new concrete slabs placed by a licensed 
surveyor.  Should the survey confirm that areas do not meet industry tolerances, the Contractor will be required to 
apply self leveling materials to bring the areas to industry tolerances prior to partition construction.  This survey shall 
be completed immediately after placement of the slabs and provided within two (2) working days after the survey. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ARTICLE 7 
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TEMPORARY FACILITIES, UTILITIES AND SERVICES 

 
7.1 Field Offices 
 
7.1.1  The Contractor shall provide and maintain during construction a suitable weather-tight insulated field 
office conveniently located for reception and continuous use and shall maintain therein a complete set of Contract 
Documents including plans, specifications, CPM network diagrams, change orders, logs and other details and 
correspondence.   
 
7.1.2  The Contractor shall be responsible to provide utilities to the trailer including power, sanitary, and 
telecommunications.  The College will make available phone and data service, but the Contractor must install all 
equipment and wiring.  If the Contractor elects to use the College’s phone system, the Contractor shall reimburse the 
College for phone charges. 
 
7.1.3  The Contractor is responsible for filing and paying for all required permit applications with the 
Department of Community Affairs for the office trailers and utilities.   
 
7.2 Storage Sheds, Tool Sheds, Shops, Employees Sheds 
 
7.2.1  The Contractor shall provide and maintain, for its own use, and as each deems necessary, suitable and 
safe temporary storage, tool shops, and employee's sheds, for proper protection, storage work and shelter, respectively; 
maintain properly; and remove them at completion of Work.  Rooms in the building may be used as shops and 
storerooms, with the approval of the Construction Manager.  The Contractor making use of these areas shall be 
responsible for correcting defects and damage caused by such use and for keeping these areas clear and clean.   
 
7.3 Site Logistics 
 
7.3.1  The Contractor shall be responsible for providing for its own requirements within the contract limit 
lines.  The Contractor shall locate these areas, to suit project requirements, with the Construction Manager's 
concurrence.   
 
7.4 Temporary Toilet Facilities 
 
7.4.1  The Contractor shall provide and pay for suitable temporary toilets, at an approved location on the 
site, prior to the start of any field work.  They shall comply with State and Local laws.  The Contractor will be 
responsible for maintenance, removal and relocation as described hereinafter.   
 
7.4.2  Remove units from Site at completion of Work, when so directed.   
 
7.4.3  Workmen are not to use the finished bathroom and toilet facilities in the project buildings.  If the 
Construction Manager observes this to be a constant reoccurrence, offenders will be removed from site.  In addition, the 
Contractor will be required to provide temporary facilities on each floor.     
 
7.5 Temporary Water 
 
7.5.1  The Contractor shall provide, protect and maintain an adequate valved water supplies for use on the 
project during the period of construction, either by means of the permanent water supply line, or by the installation of a 
temporary water supply line.  All costs in providing water other than the cost of the water itself, will be borne by the 
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Contractor.   
 
7.5.2  Temporary water will be provided by the College at no charge to the Contractor, provided and to the 
extent it may be existing and available at the site immediately prior to commencement of and during construction.  It is 
the obligation of the Contractor requiring temporary facilities to investigate and make specific arrangements with the 
College for such facilities and to include in its proposal the cost of any additional facilities the Contractor may require 
for proper conduct of its Work.   
 
7.5.3  The Contractor is responsible to protect all water lines from damage or freezing, be they permanent or 
temporary.  Should water connections be made to an existing line, the Contractor shall provide a positive shut-off valve 
at its cost and expense.   
 
7.6 Temporary Light and Power 
 
7.6.1  The Contractor shall extend electrical service to the building or buildings from locations approved by 
the College or its authorized representative.  Temporary electrical service shall be independent of the existing permanent 
service.  Temporary light and power installations, wiring, and miscellaneous electrical hardware must meet the Electric 
Code.  Electrical characteristics shall be provided to meet all temporary light and power reasonably required as herein 
and hereinafter specified. The Contractor shall provide the necessary distributing facilities and shall pay the cost of 
running temporary services from the nearest utility company power pole.  All costs shall be included in its bid.   
 
7.6.2  The College will provide electric to the Contractor for temporary use if existing service is available on 
campus.  If service is not available  and service needs to be provided by the local utility company, the Contractor is 
responsible for all costs billed by the local utility company.   
 
7.6.3  The Contractor shall provide and pay for all maintenance, servicing, operating and supervision of the 
service and distribution facilities.  The Contractor shall also connect, maintain and service any electrical equipment 
installed by the Contractor which may be necessary for maintaining heat/cooling whenever heat/cooling is required in 
the building whether from the temporary or permanent system.   
 
7.6.4  The Contractor shall observe the requirements of the Federal Occupational Safety and Health Act of 
1970 with regard to temporary light and power.   
 
7.6.5  The Contractor shall install occupancy sensors on all temporary lighting.   
 
7.7 Temporary Heat, Cooling and Dehumidification 
 
7.7.1  The Contractor shall provide, protect, and maintain all measures to provide temporary heating, 
cooling, and/or dehumidification so that the work can progress without delay. 
 
7.7.2  The Contractor shall not assume that the permanent building heating, cooling, and/or 
dehumidification system or any part thereof will be available for furnishing temporary heat, cooling, or 
dehumidification.  The Contractor's base bid price shall therefore include the cost of all equipment necessary for 
providing temporary heat, cooling, and/or dehumidification as required under these specifications and guidelines 
required by material manufacturers.   
 
7.7.3  All heating equipment shall be NFPA approved and connected to approved flues to the atmosphere.  
Gas cylinders within the building shall not exceed 100 lb. capacity, shall have Interstate Commerce Commission 
approval and shall be fitted with a permanent cap to protect the valve when not in use.  Heaters shall be approved by a 
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recognized testing laboratory and must be equipped with a positive shut-off safety valve.  Cylinders and heaters shall 
stand at least 6 feet apart and be connected with two (2) braid neoprene hoses that will withstand 250 psi test pressure.   
 
7.7.4  Storage of cylinders within the building will not be permitted at any time.  Fire extinguishers shall be 
provided by the Contractor on each floor where heaters are used, and the area must be adequately ventilated.   
 
7.7.5  If the permanent building heating, cooling, and/or dehumidification system or any part thereof is 
available for use to provide service during construction and use is approved by the Construction Manager, the system 
shall be maintained by the Contractor until turnover of the systems to the College.  All systems shall be cleaned and 
filters changed prior to acceptance by the College. 
 
7.8 Temporary Enclosures and Partitions 
 
7.8.1  Whenever necessary, in order to maintain proper temperatures or weather tight conditions for the 
prosecution of the Work, or for the protection thereof, the Contractor shall furnish and maintain temporary enclosures 
for all openings in exterior walls that are not enclosed with finishing materials.  Temporary doors shall be provided at 
door openings.   
 
7.8.2  The Contractor, at its expense, shall provide and maintain necessary temporary dust proof partitions 
around areas of work in any existing building or in new building areas as directed by the Construction Manager.  
 
7.9 Temporary Utility Capping 
 
7.9.1  Cap all incomplete lines, ducts, conduits, openings, etc., until ready for final connection, after 
which they shall be thoroughly cleaned and left unobstructed.  Failure to perform this capping will result in the 
Contractor flushing and/or cleaning the material at the Contractors expense as directed by the Construction Manager. 

 
7.10 Temporary Construction Fencing 
 
7.10.1  The Contractor shall install 8’ high construction fencing with privacy screening around the 
construction site or as detailed elsewhere in the Contract Documents.  The construction fencing shall be installed 
with driven posts into the ground.  Existing utilities are to be surveyed prior to the Work. 
 
7.10.2  The Contractor shall establish all pedestrian and vehicle entrances/exits as required by the 
Contractor located by the Contractor prior to installing fence posts. 
 
7.10.3  The Contractor shall maintain the construction fencing daily which includes replacement of 
damaged fencing and privacy screening when necessary or directed by the Construction Manager.   
 
7.10.4  The site shall be secured at the end of each workday.  Copies of padlock keys shall be provided to 
the Construction Manager and campus security. 

 
7.11 Dumpsters 
7.11.1  Dumpsters cannot be placed within 15’ of the building at any time.  Contractor shall make 
provisions in their bid for costs related to equipment or scaffolding for dumpster chutes. 
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ARTICLE 8 
 

RELATIONSHIP BETWEEN THE CONTRACTOR AND OTHER COLLEGE 
CONRACTORS 

 
8.1 College's Right to Perform Work 
 
8.1.1  The College may, and reserves the right to, enter upon the premises at any and all times during the 
progress of the Work, or cause others to do so for the purpose of installing any apparatus or carrying on any construction 
not included in these Specifications or for any other reasonable purpose.   
 
8.1.2  The Contractor shall examine all Work or materials installed by other contractors, the installation of 
which may affect the Work in its Contract, and should the same be imperfect, incorrect or insecure, he shall notify the 
Contracting Officer immediately in order that the same be rectified.   
 
8.2 Mutual Responsibility 
 
8.2.1  The Contractor shall afford the Contracting Officer and other contractors under contract with the 
College reasonable opportunity for the introduction and storage of their materials and equipment and the execution of 
their work.  Each contractor shall coordinate its Work with adjacent Work and with other trades, so that no portion of 
the Work is delayed or not properly undertaken due to such lack or failure of cooperation.   
 
8.2.2  The Contractor shall lay out and install its Work at such time or times and in such manner as to 
facilitate the general progress of the Project.   
 
8.2.3  The College shall not be liable for any damages suffered by any contractor by reason of another 
contractor's default, delinquency, or timing of performance; it being understood that the College does not assume 
responsibility for the acts or omission of any contractors.   
 
8.2.4  Before completion of the Work contemplated herein, should it be deemed necessary by the College to 
do any Work whatsoever, in or about the building or structure, other than as provided for in the Contract Documents, the 
Contractor shall fully cooperate with such other individual or firm as the College may employ to do such Work, so that 
such additional Work may be performed without unreasonable interference.  The Contractor shall afford said other 
individual or firm all reasonable facilities for doing such Work.  Other than an Extension of Time should the work 
impact the critical path of the project, the Contractor shall make no claim for additional costs to the College, as a result 
of such Work as is contemplated herein.   
 
8.2.5  The Contracting Officer, or its authorized representative, shall at all times have access to the Work 
whether it is in preparation or in progress, and the Contractor shall provide proper facilities for such access and for 
inspection.  The Contracting Officer reserves the right, at its option, to employ the services of a professional consultant 
to evaluate any phase of the Work he may deem to be in the best interest of the College but no evaluation performed 
shall in any way relieve the Contractor of its responsibilities under the contract.  The Contractor shall cooperate with the 
consultants and provide access to the Work and facilities for inspection.  Should any portion of the Work or material be 
found deficient or defective, the Contractor will pay the applicable fees of such consultant and be responsible for 
replacing the deficient or defective Work as required by the provisions stated elsewhere herein.   
 
8.2.6  Any costs caused by defective or ill-timed Work shall be borne by the Contractor.  
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8.2.7  If the Contractor should destroy, damage or disturb the Work of any other Contractor in or about the 
building or premises, the Contractor shall immediately either replace the destroyed Work and make good the damaged 
and disturbed Work to the satisfaction of the Construction Manager and the Contracting Officer, or shall reimburse the 
Contractor whose Work he has destroyed, damaged or disturbed for the expense of replacing such Work.   
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ARTICLE 9 
 
 TIME 
 
9.1 Notice to Proceed 
 
9.1.1  Contract time shall commence on the date of receipt by the Contractor of a written Notice to Proceed 
issued by the Contracting Officer.  The Contractor agrees that contract administration will commence immediately and 
site work will commence no later than fourteen (14) calendar days after receipt of the Notice to Proceed.  Once the 
proper contract documents are provided by the Contractor and contract award meeting conducted, the formal Contract 
will be executed by the College.     
 
9.2 Adjustment of Contractor Completion Time 
 
9.2.1  The Contract completion time or times will be adjusted only for causes specified in 
this Contract.  In the event the Contractor requests an extension of any Contract Completion Date, the 
Contractor shall furnish such justification and supporting evidence that the College or the 
Construction Manager requires to evaluate the Contractor's request.  The Contracting Officer shall 
then make its finding of fact and advise the Contractor in writing thereof.  If the Contracting Officer 
finds that the Contractor is entitled to any extension of any Contract Completion Date under the 
provisions of this Contract, the determination as to the total number of days extension shall be based 
upon the currently approved computer-produced calendar-dated schedule and on all data relevant to 
the extension.  Such data will be included in the next updating of the schedule.  
 
9.2.2  Two (2) types of time extensions may be issued for this project as follows:   
 
  (1) A total project time extension may be issued if delays which are 

determined to be beyond the control of the Contractor affect the main 
project critical path shown on the CPM Schedule thereby directly 
extending the final project completion date.   

 
  (2) A concurrent project time extension may be issued in those instances 

where it is found that specific delays beyond the control of the Contractor 
would have affected the final project completion date were it not for 
overriding delays due to other causes.  If a concurrent project time 
extension is issued, it will over that time which, according to the CPM 
Consultant's analysis, would have been lost due to the specific issues 
cited, if no other delays had occurred.  A concurrent project time 
extension will also excuse the Contractor from responsibility for 
liquidated damages for the period of time extension.    

 
9.2.3  The Contractor acknowledges and agrees that the evaluation of project delays and 
determinations regarding project time extension will be based upon the project CPM schedule and the 
following criteria:   
 
  (1) Float time shown on the CPM schedule is not for the exclusive use of 

either the Contractor or the College.  It is agreed that float time is 
available for use by all parties to facilitate the effective use of available 
resources and to minimize the impact of problems or Change Orders 
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which may arise during construction.  The Contractor specifically agrees 
that float time may be used by the College or its Representatives or 
Consultants in conjunction with their review activities or to resolve 
project problems.  The Contractor agrees that there will be no basis for a 
project time extension as a result of any project problem, Change Order or 
delay which only results in the loss of available positive float on the 
project CPM schedule.  The Contractor further agrees that there will be no 
basis for a claim for cost escalation for any activity which is completed on 
or before its initially required late end date as shown on the initial 
approved CPM schedule, regardless of the justifiability or any delaying 
factors which might have resulted in elimination of float which was 
originally available for the activity.  If the Contractor refuses to perform 
work which is available to them, the Contracting Officer may, regardless 
of the float shown to be available for the work, consider the Contractor to 
be in violation of the Contract Documents.  In such instances, the 
Contracting Officer may, without prejudice to any right or remedy, and 
after giving the Contractor and its Surety three (3) working days written 
notice to forthwith commence and continue with the work with diligence 
and promptness, terminate the employment of the Contractor by the 
issuance of a written notice to that effect to the Contractor and its Surety 
at any time subsequent to three (3) working days thereafter, should they, 
or either of them, fail to comply with the directive of the original three (3) 
day notice mentioned above.   

 
  (2) The Contractor agrees that no time extension will be granted for time lost 

due to normal seasonal weather conditions.  In order to qualify for 
consideration for a time extension due to adverse weather conditions, it 
must be shown that the weather conditions during a giving quarterly 
period (summer, fall, winter, spring) were more severe than the previous 
five year average for the project geographical area and, in addition, that 
these weather conditions critically impacted the final project completion 
date by delaying the performance of work on the main project critical 
path.  If abnormal weather losses can be shown to have affected the 
project critical path, a non time extension will be considered for that 
portion of the proven weather-related delays which exceeded the normal 
weather losses which should have been anticipated for the quarterly 
period in question.   

 
   No time extensions will be considered for any weather impacts which do 

not affect work on the main project critical path.  .   
 
  (3) In order for a given issue (i.e., delay, Change Order, etc.) to be considered 

as a basis for a total project time extension, it must meet both of the 
following criteria:   

 
   (a) It must be totally beyond the control of the Contractor and due to 

no direct or indirect fault of the Contractor; and  
 
   (b) It must result in a direct delay to work on the main project 



00 70 00-1 GENERAL CONDITIONS 
Ramapo College of New Jersey   
Phase I College Park Apartments Interior Renovations – Science Hall 
RCNJ Project No. 2016-64-01C 
Issued for Bid:  May 12, 2016 

Page 43 of 65 

critical path.   
 
  (4) The Contractor acknowledges and agrees that actual delays to activities 

which, according to the computer-produced calendar-dated schedule, do 
not directly affect the main project critical path do not have any effect on 
the Contract Completion Date or dates and will not be the basis for a 
change therein.   

 
  (5) Concurrent delays are defined as two (2) or more delays or areas of work 

slippage which are totally independent of one another and which, if 
considered individually, would each affect the final project completion 
date according to the CPM schedule.   

 
   Where the College determines that concurrent delays exist, the Contractor 

acknowledges and agrees that the following criteria will be used to 
evaluate time extension:  

 
   (a) If the current CPM schedule shows two (2) or more concurrent 

delays, with one (1) analyzed to be the responsibility of the 
College and the other analyzed to be the responsibility of the 
Contractor, a time extension will only be considered if the 
excusable delay affects the main project critical path and if this 
delay is shown by a greater amount than the other concurrent 
delays when their impacts are independently considered.  In this 
event, a time extension will only be considered for that portion 
of time by which the excusable delay exceeds all concurrent 
non-College caused delays.  For example, if an excusable impact 
delays the project by 100 days and concurrent Contract-caused 
slippage independently delays the final completion date by 90 
days, a time extension will only be considered for a maximum of 
ten (10) days, provided the excusable delay is on the project 
critical path.   

 
   (b) If the CPM Schedule shows concurrent delays with some 

excusable delays and some the fault of the Contractor, and if the 
Contractor-caused delays are analyzed to be the main 
determination impact to the main project critical path, then there 
will be no basis for a total project time extension regardless of 
the nature of the concurrent excusable delays.  A concurrent time 
extension, however, may be considered for that portion of the 
total project slippage which is shown on the CPM schedule to be 
totally attributable to excusable delays.   

 
   (c) If a time extension request is made for concurrent delays which 

did not affect the project critical path, this must be clearly stated 
in the Contractor's time extension request, and all CPM activities 
which are claimed to have been affected by the cited delay must 
be specifically identified with all applicable impact dates.   
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9.3  Delays -  Damages Against the College - Limitations 
 
9.3.1  The College shall have the right to defer the beginning or to suspend the whole or any part of the 
Work herein contracted to be done whenever, in the opinion of the Contracting Officer, it may be necessary or expedient 
for the College to do so.  And if the Contractor be delayed in the completion of the Work by act, neglect or default of the 
College, or the Architect/Engineer, or of any other Contractor employed by the College upon the work, or by change 
orders in the work, or by strikes, lockouts, fire, unusual delay by common carriers, unavoidable casualties, or any case 
beyond the Contractor's control, or by any cause which the Contracting Officer shall decide to justify the delay, then for 
all such delays and suspensions the Contractor shall be allowed one day addition to the time herein stated for each and 
every day of such delay so caused in the completion of the work, the same to be determined by the Contracting Officer, 
and a similar allowance of extra time will be made for such other delays as the Contracting Officer may find to have 
been caused by the College.  No such extension shall be made for any one or more of such delays unless within three (3) 
working days after the beginning of such delay a written request for additional time shall be filed with the Contracting 
Officer.  . 
 
9.3.2  The Contractor may not assert claims against the College for extra compensation by reason of any 
delays in its work resulting from acts or omissions of any third parties irrespective of extensions granted under the 
contract, including but not limited to delays caused by third parties such as the project architect, other contractors, 
utilities and governmental authorities.   
 
9.3.3  The College shall only be required to pay additional compensation for delays caused by the 
College itself, and only to the extend required by N.J.S.A. 2A:58B-3 (delayed performance caused by the College's 
own negligence, bad faith, active interference or other tortuous conduct, but not for reasons contemplated by the 
parties and not for the negligence of others including others under contract with the College on the theory that such 
negligence should be imputed to the College).  The College shall not be liable for any period of delay when there is a 
concurrent delay for which it is not responsible.   
 
9.3.4  When the Contractor is entitled to extra compensation for delay under the contract and general 
conditions, it can only assert claims for extra costs at the job site, and may not assert claims for extra costs for home 
office expenses, home office overhead, lost profit or consequential losses.  Any additional compensation under this 
paragraph shall also be subject to the provisions in the contract and general conditions regarding claims, and the 
provisions in the contract and general conditions regarding the maintenance and availability of cost records. 
 
9.4 Liquidated Damages 
 
9.4.1  In the event of the failure of the Contractor to complete the said work within the time stated in its 
proposal, the Contractor shall be liable to the College for EACH  Substantial Completion milestone missed in the sum of 
twenty five hundred dollars ($2,500.00) dollars for each and every calendar day that the said work shall be and remain 
uncompleted, which said sum shall be treated as liquidated damages and not a penalty, for the loss to the College of the 
use of premises in a completed state of construction, alteration or repair, as the case may be, and for added 
administrative and inspection costs to the College on account of the delay; provided, however, that the liquidated 
damages provided for herein shall be in addition to other consequential losses or damages that the College may incur by 
reason of such delay, such as, but not limited to, added costs of the project and the cost of furnishing temporary services, 
if any.  Any such items for which the Contractor is liable may be deducted by the College from any monies due or to 
become due to the Contractor.   
 
9.4.2  It is hereby understood and mutually agreed by and between the Contractor and the College that the 
date of the beginning, the dates of required intermediate milestones, and the time for completion, as specified in the 
Contract of the work to be done hereunder are ESSENTIAL CONDITIONS of this Contract.   
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9.4.3  The Contractor agrees that said work shall be prosecuted regularly, diligently, and uninterruptedly at 
such rate of progress as will insure full completion thereof within the time specified.  It is expressly understood and 
agreed, by and between the Contractor and the College that the time for the completion of the work herein is a 
reasonable time for the completion of the same, taking into consideration the average climatic range and usual industrial 
conditions prevailing in this locality.  If the Contractor shall neglect, fail or refuse to complete the work within the time 
herein specified, or any proper extension thereof granted by the Contracting Officer, then the Contractor does hereby 
agree, as a part consideration for the awarding of this Contract, to pay the College the amount specified in paragraph 
9.4.1 above, not as a penalty but as liquidated damages for such breach of contract as hereinafter set forth, for each and 
every calendar day that the Contractor may be held in default after the stipulated date in the Contract for completing the 
work.   
 
9.4.4  The said amount is fixed and agreed upon by and between the Contractor and the College because of 
the impracticality and the extreme difficulty of fixing and ascertaining of the actual damages the College would in such 
event sustain, and said amount is agreed to be the amount of damages which the College would sustain and said amounts 
shall be retained from time to time by the College from current periodical estimates. 
 
9.4.5  It is further agreed that Time is Of the Essence of each and every portion of this contract and of the 
specifications wherein a definite and certain length of time is fixed for the performance of any act whatsoever; and 
where under the Contract an additional time is allowed for the completion of any Work the new time limit fixed by such 
extension should be of the essence of this Contract.   
 
9.4.6  The Contractor shall not be charged with liquidated damages, or any excess cost when the College 
determines that the Contractor is without fault and the Contractor's reasons for the time extension are acceptable to the 
College; provided further, that the Contractor shall not be charged with liquidated damages or any excess cost when the 
delay in the completion of the work is due:   
 
  (1) To any preference, priority or allocation order duly issued by the 

Government.   
 
  (2) To unforeseeable cause beyond the control and without the fault or 

negligence of the Contractor, including, but not restricted to, acts of God, 
or of the public enemy, acts of the College, acts of another Contractor in 
the performance of the Contract with the College which acts are contrary 
to the terms of such Contract, fires, floods, epidemics, quarantine 
restrictions, freight embargoes and severe weather; or 

  
  (3) To any delays of Subcontractors or suppliers occasioned by any of the 

causes specified in sub-sections a. and b. of this article.   
 
9.4.7  The Contractor shall, within three (3) working days from the beginning of such delay, unless the 
Contracting Officer shall grant a further period of time prior to the date of final settlement of the Contract, notify the 
College in writing, of the causes of the delay.  The Contracting Officer shall first ascertain the facts and the extent of the 
delay and shall notify the Contractor within a reasonable time that good cause has been shown to warrant the granting of 
such extension.  Should the Contractor fail to notify the College within the three (3) working days from the beginning of 
such delay, the Contractor will not be entitled to an extension of time. 
 
9.5 Contracting Officer's Right to Accelerate 
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9.5.1  The Contracting Officer may order and direct the Contractor to accelerate the Work at any particular 
place or places by increasing its forces, working overtime and/or on Saturdays, Sundays and holidays as may be required 
to complete certain Project areas and/or complete in advance of the Substantial Completion dates.  The Cost of such 
acceleration efforts shall be paid by the College.   
 
9.6 Substantial Completion 
 
9.6.1  Substantial Completion is the stage in the progress of the Work when the Work or designated 
portion thereof is sufficiently complete in accordance with the Contract Documents so the College can occupy or 
utilize the Work for its intended use. 
 
9.6.2  When the Work or designated portion thereof is deemed substantially complete by the Architect 
and Construction Manager, the Architect will prepare a Certificate of Substantial Completion, which shall state the 
Architect’s recommended date of Substantial Completion, together with the Architect’s recommended division of 
responsibilities, if any, of the College, Contractor, Architect, and Construction Manager, for security, maintenance, 
heat, utilities, damage to the Work and insurance.  The Architect, Construction Manager, and the College will jointly 
review the Certificate of Substantial Completion prepared by the Architect and agree on the date of Substantial 
Completion.  Warranties required by the Contract Documents shall not commence on the date of Substantial 
Completion, but instead will commence upon final acceptance by the College. 
 
9.6.3  The Certificate of Substantial Completion shall be submitted to the College and Contractor for 
their written acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent 
of surety, if any, the College shall make a partial payment of retainage applying to such Work or designated portion 
thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of 
the Contract Documents. 
 
9.6.4  Upon final acceptance, a final inspection will be made by the materials manufacturer’s 
representative, the Contractor, the Construction Manager, and the Architect.  No payment will be authorized for 
work done until such inspection has been made, and all work is found to have been performed in accordance with the 
specifications and to the satisfaction of the College. 
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 ARTICLE 10 
 
 PAYMENTS  
 
10.1 Contractor Payments from the College   
 
10.1.1  The College will make progress payments monthly as the work proceeds, or at more frequent intervals 
as approved by the College.  The College will endeavor to approve payment twenty (20) calendar days after receipt of a 
fully executed application for payment with all required attachments as required in the Contract Documents, and provide 
to the Contractor a written statement of the amount withheld and the reason for withholding payment, before the end 
of the 20-day period,.   The College shall pay the amount approved and due to the Contractor for each progress 
payment not more than 30 calendar days after the billing date. 
 
10.1.2  The Contractor shall furnish schedule of values in accordance with the Contract requirements.  The 
schedule of values, as approved, shall be used as a basis for the Contractor's estimates for progress payments.  Approval 
by the Contracting Officer does not constitute acceptance of the allocability and allowability of costs to a specific 
element of work.  The Contractor is cautioned that no payment requests shall be approved until the schedule of values 
has been approved in writing, by the Contracting Officer or its authorized representative. 
 
10.1.3  In the preparation of applications for payment, the Contracting Officer, at its discretion, may authorize 
payment for material and equipment stored onsite.  Material delivered to the Contractor at locations other than the site 
will not be approved for payment.   
 
10.1.4   The College will not approve advance payments if requested by subcontractors or suppliers.  Any 
advance payments required by subcontractors or suppliers shall be made by the Contractor and not passed onto the 
College. 
 
10.1.5  In making such progress payments for Work, the College will retain 2% of the approved completed 
and stored to date amount and shall be deposited in an interest bearing account with a bank; and shall be released and 
paid to the contractor within 45 days of final acceptance of the project by the College as per PL. 2013, c. 147.  If the 
Contractor elects to provide a retainage bond in the amount of 2% of the total contract value, the 2% retainage will not 
be retained by the College.  All material and work covered by progress payments made shall thereupon become the sole 
property of the College, but this provision shall not be construed as relieving the Contractor from the sole responsibility 
for the care and protection of all materials and work upon which payments have been made or the restoration of any 
damaged work, or as waiving the right of the College to require the fulfillment of all of the terms and conditions of the 
Contract. 
 
10.1.6  If performance and payment bonds are required under this contract, the College shall pay to the 
Contractor the total premiums paid by the Contractor to obtain the bonds.  This payment shall be paid at one time to the 
Contractor together with the first progress payment otherwise due after the Contractor has (1) furnished the bonds 
(including coinsurance and reinsurance agreements, when applicable), (2) furnished evidence of full payment to the 
surety company, and (3) submitted a request for such payment.  The payment by the College of the bond premiums to 
the Contractor shall not be made as increments of the individual progress payments and shall not be in addition to the 
contract price. 
 
10.1.7  Upon substantial completion and acceptance of all work, the amount due the Contractor under this 
contract, including retainage,  shall be paid upon satisfactory completion, by the Contractor, of all contract close-out 
requirements, completion of a College audit on all contract values and payments, and after the Contractor shall have 
furnished the College with a release of claims against the College, arising by virtue of this contract, other than claims in 
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stated amounts as may be specifically excepted by the Contractor from the release. 
 
10.1.8  If, for any reason, the Contractor refuses final payment, the project shall be closed out by the College 
unilaterally processing a Final Acceptance Certificate.  All residual funds will be held in escrow by the College until all 
claims of the College and all Contractors are satisfied. 
 
10.1.9  In addition to other warranties required by provisions of the Contract and Specifications, the 
Contractor warrants that title to all Work, materials and equipment covered by an Application for Payment will pass to 
the College, either upon incorporation into the construction or upon receipt of payment by the Contractor, whichever 
occurs first, free and clear of all liens, claims, security interests or encumbrances.  This provision shall not be construed 
as relieving the Contractor from sole responsibility for the care and protection of materials and Work upon which 
payments have been made, or the restoration of any damaged Work, or as a waiver by the College of its rights to require 
fulfillment of all terms of the Contract. 
 
10.1.10  Approval of the Contractor’s application for payment will constitute a representation by the 
Construction Manager to the Contracting Officer, based on its inspections at the site and data contained in the 
application for payment, that the Work has progressed to the point indicated; that, to the best of its knowledge, 
information and belief, the quality of the Work is in accordance with the Contract Documents; and that the Contractor is 
entitled to payment in the amount certified.  By approval of the application for payment, however the Construction 
Manager shall not thereby be deemed to represent that he has made exhaustive or continuous on-site inspections to 
check the quality or quantity of the Work, or that he has reviewed the construction means, methods, techniques, 
sequences or procedures, or that he has made any examination to ascertain how and for what purpose the Contractor has 
used the monies previously paid on account of the Contract Sum. 
 

10.1.11  Pursuant to N.J.S.A. 54:49-19, and notwithstanding any provision of the law to the contrary, 
whenever any taxpayer, partnership or S corporation under contract to provide goods or services or construction 
projects to the State of New Jersey or its agencies or instrumentalities, including the legislative and judicial branches 
of State government, is entitled to payment for those goods or services at the same time a taxpayer, partner or 
shareholder of that entity is indebted for any State tax, the Director of the Division of Taxation shall seek to setoff 
that taxpayer’s or shareholder’s share of the payment due the taxpayer, partnership, or S corporation. The amount set 
off shall not allow for the deduction of any expenses or other deductions which might be attributable to the taxpayer, 
partner or shareholder subject to set-off under this act.  

10.1.12  The Director of the Division of Taxation shall give notice to the set-off to the taxpayer and provide 
an opportunity for a hearing within thirty (30) days of such notice under the procedures for protests established under 
R.S. 54:49-18. No requests for conference, protest, or subsequent appeal to the Tax Court from any protest under 
this section shall stay the collection of the indebtedness. Interest that may be payable by the State, pursuant to P.L. 
1987, c.184 (c.52:32-32 et seq.), to the taxpayer shall be stayed. 
 
10.1.13   The Contractor shall pay each Subcontractor, no later than seven calendar days after receipt of 
payment from the College the amount to which the Subcontractor is entitled, reflecting percentages actually retained 
from payments to the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by 
appropriate agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors 
in a similar manner. 
 
10.1.14   The Contracting Officer will, on request, furnish to a Subcontractor, if practicable, information 
regarding percentages of completion or amounts applied for by the Contractor and action taken thereon by the 
College, Construction Manager and Architect on account of portions of the Work done by such Subcontractor. 
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10.1.15   The Contracting Officer has the right to request written evidence from the Contractor that the 
Contractor has properly paid Subcontractors and material and equipment suppliers amounts paid by the College to 
the Contractor for subcontracted Work. If the Contractor fails to furnish such evidence within seven calendar days, 
the College shall have the right to contact Subcontractors to ascertain whether they have been properly paid. Neither 
the College, Construction Manager nor Architect shall have an obligation to pay or to see to the payment of money to 
a Subcontractor except as may otherwise be required by law. 
 
10.1.16   The Contracting Officer or its authorized representatives may withhold payments in whole or in 
part, to the extent reasonably necessary to protect the College, if in the Contracting Officer’s or its authorized 
representatives opinion the representations to the College required by the Contract Documents cannot be made. If the 
Contracting Officer or its authorized representatives are unable to certify payment in the amount of the application 
for payment, the Construction Manager will notify the Contractor and The College. If the Contractor, Construction 
Manager and Architect cannot agree on a revised amount, the Contracting Officer or its authorized representatives 
will promptly issue an application for payment for the amount for which the Contracting Officer or its authorized 
representatives are able to make such representations to the College. The Contracting Officer or its authorized 
representatives may also withhold payment or, because of subsequently discovered evidence or subsequent 
observations, may nullify the whole or a part of a payment previously issued, to such extent as may be necessary in 
the Contractor Officer’s or authorized representatives opinion to protect the College from loss for which the 
Contractor is responsible, including loss resulting from the acts and omissions because of 

 (1) defective Work not remedied; 
 (2) third party claims filed or reasonable evidence indicating probable filing of such claims 

unless security acceptable to the College is provided by the Contractor; 
(3) failure of the Contractor to make payments properly to Subcontractors or for labor, 

materials or equipment; 
 (4) reasonable evidence that the Work cannot be completed for the unpaid balance of the 

Contract Sum; 
 (5) damage to the College or a separate contractor; 
 (6) reasonable evidence that the Work will not be completed within the Contract Time, and 

that the unpaid balance would not be adequate to cover actual or liquidated damages for 
the anticipated delay; or 

 (7) repeated failure to carry out the Work in accordance with the Contract Documents. 
  
When the above reasons for withholding certification are removed, payments will be made for amounts previously 
withheld. 
 
10.1.17  The Contracting Officer or its authorized representatives may reduce line items previously 
approved and paid should it be found that the work represented as complete is rejected or not complete.  Held 
retainage will not serve for these discoveries. 
 
10.1.18  If the Contracting Officer withholds certification for payment under this article, the College may, 
at its sole option, issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to 
whom the Contractor failed to make payment for Work properly performed or material or equipment suitably 
delivered.  
 
10.1.19  If  closeout requirements are not delivered within the time specified by this contract or are deficient 
upon delivery, the Contracting Officer, at its discretion, will withhold from each invoice a percentage (in addition to any 
other retainage required by the Contract) or the contract price in accordance with the table below.  The withholding of 
any sums pursuant to this Article shall not be construed as, or constitute in any manner, a waiver by the College of the 
Contractor's obligation to furnish the data required under this contract.  In the event the Contractor fails to furnish these 
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items, the College shall have those rights and remedies provided by law and pursuant to this contract in addition to, and 
not in lieu of, the sums withheld in accordance with this Article.     
 
 
  When total contract amount is  Percentage to be withheld is 
  Less than $250,000…………………………. 5% of total contract 
  $250,000 to $1,000,000…………………….. 2% of total contract 
  Over $1,000,000……………………………..1/2% of total contract 
 
10.2 Final Application for Payment 
 
10.2.1  Upon completion of the Work, the Contractor shall forward to the Contracting Officer a written 
notice that the Work is ready for final inspection and acceptance and shall also forward to the Contracting Officer a 
final Contractor’s Application for Payment. Upon receipt, the Contracting Officer and its authorized representatives 
will evaluate the completion of Work of the Contractor and then forward the notice and Application, with 
recommendations, to the Architect who will promptly make such inspection. When the Architect, finds the Work 
acceptable under the Contract Documents and the Contract fully performed, the Contracting Officer will promptly 
issue a final application for payment stating that to the best of their knowledge, information and belief, and on the 
basis of their on-site visits and inspections, the Work has been completed in accordance with terms and conditions of 
the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Application 
for Payment is due and payable.  
 
10.2.2   Neither final payment nor any remaining retained percentage shall become due until the 
Contractor submits to the Contracting Officer (1) an affidavit that payrolls, bills for materials and equipment, and 
other indebtedness connected with the Work for which the College or the College’s property might be responsible or 
encumbered (less amounts withheld by the College) have been paid or otherwise satisfied, (2) a certificate 
evidencing that insurance required by the Contract Documents to remain in force after final payment is currently in 
effect and will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the 
College, (3) a written statement that the Contractor knows of no substantial reason that the insurance will not be 
renewable to cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment and 
(5), if required by the College, other data establishing payment or satisfaction of obligations, such as receipts, 
releases and waivers of any and all claims, security interests or encumbrances arising out of the Contract, to the 
extent and in such form as may be designated by the College.  
 
10.3 Interest 
 
10.3.1  Interest shall be paid on the amount due the Contractor pursuant to a properly executed State invoice  
if a required payment is not made  by the College by30 calendar days after the billing date as provided in Section 
10.1.1 above... 
 
10.3.2  Interest on amounts due shall be paid to the Contractor for the period beginning on the day after the 
required payment date and ending on the date on which the check for payment is drawn.  The interest shall be paid at a 
rate equal to the prime rate plus 1%, pursuant to the  New Jersey Prompt Payment Act, N.J.S.A. 2A:30A-2(c).  
 
10.3.3  No interest charge as required by this provision shall become a debt of the State until it exceeds 
$5.00. 
 
10.3.4  Interest may be paid by separate payment to the Contractor, but shall be paid within thirty (30) 
calendar days of payment of the original invoice. 
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10.3.5  The State Treasurer shall have the right to waive the interest payment for delinquencies due to 
circumstances beyond the control of the Contracting Officer (or other State or College representatives involved in the 
processing of contractor invoices) including but not limited to strikes and natural disasters.,  
10.3.6  Nothing in this provision nor the New Jersey Prompt Payment Act shall be construed as permitting 
the accrual of prejudgment interest in the case of a disputed contract for which a notice of claim has been filed pursuant 
to N.J.S.A. 59:13-1 et reg., except as provided in N.J.S.A. 59:13-8. 
 
10.4 Payment Disputes - Claims Against the College 
 
10.4.1   All claims by the Contractor against the College arising under this Contract shall be governed by 
the N.J. Contractual Liability Act, N.J.S.A. 59:13-1 et seq.,  including the notice of claims provisions therein (see 
N.J.S.A. 59:13-5). 
 
10.4.2   Where a timely notice of claim has been submitted to the College by the Contractor pursuant to 
N.J.S.A. 59:13-5, the College and the Contractor agree to submit the dispute to a mutually agreed upon mediator for 
mediation as provided by N.J.S.A. 2A:23C-2, with the mediator’s fees to be shared equally among the mediation 
parties.  This alternative dispute resolution process is adopted by the College and the Contractor in compliance with 
the N.J. Prompt Payment Act, N.J.S.A 2A:30A-2(f).  
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 ARTICLE 11 
 
 UNCOVERING AND CONSTRUCTION OF WORK 
 
11.1 Uncovering of Work 
 
11.1.1  If any portion of the Work is covered prior to inspection conducted by the Contracting Officer, the 
Architect/Engineer, governing authorities, material testing agencies, or the Construction Manager, especially work 
specifically required by the Contract Documents to be inspected, it shall be uncovered for observation.  Uncovering and 
replacement of covering shall be at the installation Contractor's expense.  The Contractor is obligated to advise the 
Contracting Officer or the Construction Manager of all work scheduled to be covered which is reasonably subject to 
prior inspection before actual covering.   
 
11.1.2  If any other portion of the Work (not specifically required to be inspected) has been covered, which 
the Contracting Officer, the Architect/Engineer, or the Construction Manager did not make a request to observe prior to 
being covered, a request may subsequently be made to inspect such Work, and it shall be uncovered by the installation 
Contractor.  If such Work is found to be in accordance with the Contract Documents, the cost of uncovering and 
replacement shall, by appropriate change order, be reimbursed by the College.  If the work is found not to be in 
accordance with the Contract Documents, the Contractor shall pay all associated costs, unless it is found that this 
condition was caused by the College, in which event the Contracting Officer shall be responsible for the payment of such 
costs.   
 
11.2 Correction of Work 
 
11.2.1  The Contractor shall promptly correct all Work rejected by the Contracting Officer, the 
Architect/Engineer, governing authorities, material testing agencies, or the Construction Manager as defective or as 
failing to conform to the Contract Documents, whether observed before or after Final Acceptance and whether or not 
fabricated, installed or completed.  The Contractor shall bear all costs of correcting such rejected Work, including but 
not limited to, the Architect/Engineer's additional services, if any.   
 
11.2.2  The Contractor shall remove from the Site all portions of the Work which are defective or 
nonconforming and which have not been corrected unless removal is waived by the Contracting Officer.   
 
11.2.3  If the Contractor fails to correct defective or non-conforming Work in a timely manner, the 
Contracting Officer may make arrangements for such correction by others and charge the cost of so doing to the 
responsible Contractor and/or its Sureties. 
 
11.2.4  If the Contractor does not proceed with the correction of such defective or nonconforming work 
within a reasonable time, fixed by written notice from the Contracting Officer, the Architect/Engineer, governing 
authorities, material testing agencies, or the Construction Manager, the Contracting Officer may remove it and may store 
the materials or equipment at the expense of the Contractor.  If the Contractor does not pay for the cost of such removal 
and storage within ten (10) working days thereafter, the Contracting Officer may upon ten (10) working days additional 
written notice sell such material and equipment at auction or at private sale and shall account for the net proceeds 
thereof, after deducting all of the costs which are the responsibility of the Contractor, including compensation for the 
Architect/Engineer's additional services, if any.  If such proceeds of sale do not cover all costs which the Contractor 
should have borne, the difference shall be charged to the Contractor and an appropriate credit Change Order shall be 
issued.  If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor 
and/or its Surety shall pay the difference to the College.   
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11.2.5  The Contractor shall also be responsible for the cost of making good all Work destroyed or damaged 
by such correction or removal.   
 
11.2.6  Nothing contained herein shall be construed to establish a period of limitation with respect to any 
other obligation which the Contractor might have under the Contract Documents.   
 
11.3 Acceptance of Defective or Nonconforming Work 
 
11.3.1  If the College determines that the best interests of the College will be served by accepting defective or 
nonconforming Work, the College may do so instead of requiring its removal and correction.  In such instance, a Change 
Order will be issued to reflect an appropriate and equitable reduction in the Contract Sum.  Such adjustment shall be 
effected regardless of Final Payment having been previously made, and the Contractor and/or its Surety shall be 
responsible for promptly providing any funds due the College as a result thereof.   
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 ARTICLE 12 
 
 PROTECTION OF PERSONS AND PROPERTY 
 
12.1 Safety Precautions and Programs 
 
12.1.1  The Contractor shall submit a site specific safety program to the Construction Manager within (21) 
calendar days of the issuance of the Notice to Proceed.  The program, which shall include details commensurate with the 
Work to be performed, must clearly describe the Contractor’s commitments for meeting its obligations to provide a safe 
and healthy construction site for all construction workers, and its obligations to protect vendors, and visitors.  The 
program shall reference OSHA standards, and any other rules or regulations applicable to the Project, including state 
and local requirements. 
 
12.1.2  The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions 
and programs in connection with the Work.  The Contractor shall designate a responsible member of its organization at 
the Site whose duty shall be the prevention of accidents.  This person shall be the Contractor's superintendent, unless 
otherwise designated by the Contractor, in writing, to the College and the Construction Manager.  In addition, the 
Contractor at its cost shall have an independent safety inspection firm perform inspections on a bi-weekly basis.  All 
inspection reports and safety violations shall be provided to the College. 
 
12.2 Safety of Persons and Property 
 
12.2.1  The Contractor shall take all reasonable precautions for the safety of, and shall provide all reasonable 
protection to prevent damage, injury or loss to:   
 
  a. Every employee on the Work and all other persons who may be affected 

thereby;  
 
  b. All the Work and all materials and equipment to be incorporated therein, 

whether in storage on or off the site, under the care, custody or control of the 
Contractor or any of its Subcontractors or Sub-subcontractors; and  

 
  c. Other property at the Site or adjacent thereto, including trees, shrubs, 

lawns, walks, pavements, roadways, structures and utilities not designated for 
removal, relocation or replacement in the course of construction.   

 
12.2.2  The Contractor shall give all notices and comply with all applicable laws, ordinances, rules, 
regulations and lawful orders of any public authority bearing on the safety of persons or property or their protection from 
damage, injury or loss.   
 
12.2.3  All workers on the project site are to wear hard hats and safety glasses, no exceptions.  A worker will 
be given one (1) warning for a violation of this requirement.  Should the same worker be observed again violating this 
requirement, the Contractor will be required to remove the worker from site permanently. 
 
12.2.4  The Contractor shall erect and maintain, as required by existing conditions and progress of the Work, 
all reasonable safeguards for safety and protection, including rails, night lights, the posting of danger signs and other 
warnings against hazards, promulgating safety regulations, and other means of protection against accidental injury, or 
damage to persons and property.   



00 70 00-1 GENERAL CONDITIONS 
Ramapo College of New Jersey   
Phase I College Park Apartments Interior Renovations – Science Hall 
RCNJ Project No. 2016-64-01C 
Issued for Bid:  May 12, 2016 

Page 55 of 65 

 
12.2.5  When the use or storage of explosives or other hazardous materials or equipment is necessary for the 
execution of the Work, the contractor shall exercise the utmost care and shall carry on such activities under the 
supervision of properly qualified personnel.   
 
12.2.6  No Contractor shall load or permit any part of the Work to be loaded so as to endanger its safety.   
 
12.2.7  The Contractor shall promptly remedy all damage or loss to any property caused in whole or in part 
by the Contractor, any of its Subcontractors, Sub-subcontractors, or anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable and for which the Contractor is responsible, except damage 
or loss attributable to the acts or omissions of the College or Architect/Engineer, or anyone directly or indirectly 
employed by either of them or by anyone for whose acts either of them may be liable, and not attributable to the fault or 
negligence of the Contractor.  The foregoing obligations of the Contractor are in addition to its obligations stated 
elsewhere herein.   
 
12.3 Emergencies 
 
12.3.1  In any emergency affecting the safety of persons or property, the Contractor shall act with diligence, 
at its discretion, to prevent threatening injury, damage or loss.  In such case, he shall immediately notify the Contracting 
Officer, through the Construction Manager, of the action taken.  
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 ARTICLE 13 
 
 INSURANCE AND INDEMNITY 
 
13.1 Contractor Insurance Requirements 
 
13.1.1  The Contractor shall secure and maintain in force for the term of the Contract, insurance coverage 
provided herein. All insurance coverage is subject to the approval of the College and shall be issued by an insurance 
company authorized to do business in the State of New Jersey and which maintains an A.M. Best rating of A- (VII) 
or better. The Contractor shall provide the College with current Certificates of Insurance for all coverage and 
renewals thereof which must contain the provision that the insurance provided in the certificate shall not be canceled 
for any reason except after thirty (30) days written notice to the College and ten (10) days written notice for non-
payment of premium. All insurance required herein shall contain a waiver of subrogation in favor of the College.  
The CGL insurance required herein, including independent contractors, products/completed operations, contractual 
and professional liabilities, shall name Ramapo College of New Jersey, the State of New Jersey, the New Jersey 
Educational Facilities Authority, the Architect/Engineer and Construction Manager as additionally  insured.  

 
13.1.2  Commercial General Liability insurance written on an occurrence form including independent 
contractor liability, products/completed operations liability, contractual liability, covering but not limited to the 
liability assumed under the indemnification provisions of this contract.  Coverage for bodily injury and property 
damage claims arising out of the professional acts of the general contractor and subcontractors shall also be included.  
The policy shall not include any endorsement that restricts or reduces coverage as provided by the ISO CG0001 form 
without the approval of the College.  The minimum limits of liability shall not be less than a combined single limit of 
two million dollars ($2,000,000) per occurrence, two million dollars ($2,000,000) general aggregate, two million 
dollars ($2,000,000) product/completed operations aggregate.  A “per project endorsement” shall be included, so 
that the general aggregate limit applies separately to the project that is the subject of this contract.  
 
13.1.3  Comprehensive Automobile Liability covering owned, non-owned, and hired vehicles.  The limits 
of liability shall not be less than a combined single limit of one million dollars ($1,000,000) per occurrence. 
 
13.1.4  Worker's Compensation Insurance applicable to the laws of the State of New Jersey and other State 
or Federal jurisdiction required to protect the employees of the Contractor and any Subcontractor who will be 
engaged in the performance of this Contract. The certificate must so indicate that no proprietor, partner, executive 
officer or member is excluded. This insurance shall include Employers' Liability Protection with a limit of liability 
not less than one million dollars ($1,000,000) bodily injury, each occurrence, one million dollars ($1,000,000) 
disease, each employee, and one million dollars ($1,000,000) disease, aggregate limit. Including the employer’s 
liability insurance under the umbrella insurance can satisfy the limit requirements. 
 
13.1.5  The Contractor shall obtain and maintain a separate Colleges and Contractor's Protective Liability 
Insurance Policy for the same limits of liability as specified for the Commercial General Liability Insurance in the 
name of the College, the State of New Jersey and the New Jersey Educational Facilities Authority. The 
Architect/Engineer, and the Construction Manager are to be the named as additional insured.  The policy shall be 
maintained in force for the term of the Project or one year, whichever is longer. 
 
13.1.6  Excess Liability, umbrella insurance form, applying excess of primary to the commercial general 
liability, commercial automobile liability and employer’s liability insurance shall be provided with minimum limits 
of five million dollars ($2,000,000) per occurrence, five million dollars ($5,000,000) general aggregate, and five 
million dollars ($5,000,000) products/completed operations. 
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13.1.7  The contractor shall require all subcontractors to comply with all of the insurance requirements 
described above.  It is a contractor option to determine the amount of liability it will require its subcontractors to 
carry.  The contractor shall be responsible for obtaining certificates of insurance for all coverage and renewals 
thereof for each subcontractor prior to the subcontractor’s beginning work on the project.  The contractor shall 
provide copies of all subcontractor certificates of insurance to the College upon request. 
13.1.8  The Contractor shall submit a separate declaration from the commercial general liability and 
excess umbrella insurance carriers specifically confirming that there are no exclusions within each policy for roofing 
replacement work. 
 
13.2 Insurance to be carried by The College 

 
13.2.1  The College shall provide insurance protection in the form of a Builders Risk Insurance or similar 
Policy upon the structure for which the Work on this Contract is to be done.  The structure will be insured for 100% 
of the insurable replacement value thereof including materials, owned by the College, in place or to be used as part 
of the permanent construction including surplus materials. 

 
13.2.2  This insurance shall not protect against damage or loss to any of the Contractor's or 
Subcontractor's tools, equipment, scaffolding, staging towers or forms, Contractor's materials and sheds or other 
temporary structures erected for used by the Contractor or Subcontractors.  It is understood that the Contractor will 
at their own expense, carry all insurance which may be required to provide the necessary protection against such loss 
or damage herein described which insurance shall contain a waiver of any right of subrogation against the College. 

 
13.2.3  The insurance procured by the College under this paragraph may provide for a deductible. The 
Contractor shall assume the responsibility for any deductible for any builder’s risk loss it may make claim for under 
this policy. 

 
13.2.4  The Contractor shall immediately notify the College, in writing and take any other appropriate 
steps as may be required under the standard Builder's Risk Insurance Policy in effect in the event of any loss. Prior to 
the acceptance of the building by the College, the Contractor shall, at the College's option, replace and repair the 
damaged Work as originally provided in the drawings and specifications at no additional compensation to that 
provided in the original contract. 
 
13.2.5  All losses will be adjusted with, and payable to, the College. 

13.2.6  Contractor shall not include any cost for Builders Risk insurance premiums as described herein. 
However, this provision shall not relieve the Contractor from their obligation to complete, according to plans and 
specifications, the project covered by the contract, and the Contractor and their Surety shall be obligated to full 
performance of the Contractor's undertaking. 
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 ARTICLE 14 
 
 CHANGES IN THE WORK 
 
14.1 Changes to Contract 
 
14.1.1  The Contracting Officer may, at any time, by written order designated or indicated to be a change 
order, make any change in the work within the general scope of the contract, including but not limited to, changes:   
 
  (1) In the Contract Documents;  
 
  (2) In the method or manner of performance of the work;  
 
  (3) In the College furnished facilities, equipment, materials, services, or site; 

or  
 
  (4) Directing acceleration in the performance of the work.   

14.2 Processing of Contractor Requests for Equitable Adjustment 
 
14.2.1  Notwithstanding any other Article of this contract, any time extensions for changes in the work 
depend upon the extent, if any, by which the changes cause delay in the completion of the various elements of 
construction. The contract modification making such time extension will provide for an extension of contract completion 
date only for those specific elements so delayed and will not alter the contract completion dates for other portions of the 
work.  This contract modification may further provide for an equitable readjustment of liquidated damages pursuant to 
the new completion schedule.  The Contractor will not be permitted to submit a change order proposal with any 
language reserving the Contractor’s right to submit additional costs or time impacts related to a change.  Such language 
will void the change order proposal and will be returned to the Contractor without review.    
 
14.2.2  The Contractor, in connection with any request for an equitable adjustment, shall furnish a price 
breakdown, itemized as required by the College.  Unless otherwise directed, the breakdown shall cover all work 
involved in the change whether such work was deleted, added or changed.  The breakdown shall be in sufficient detail to 
permit an analysis of all material, labor, equipment, indirect, and subcontractor costs.  Any amount proposed for 
subcontracts shall be supported by a similar price breakdown.  In addition, if the request includes a time extension, a 
justification shall also be furnished.  The request, together with the price breakdown and time extension justification, 
shall be furnished by the date specified in the Contract Documents.  It is the Contractor’s responsibility to include all 
direct and indirect work related to a change in the request.  If the Contractor fails to identify work in the request that is 
later discovered as a result of the change, the work will be completed at no additional cost to the College.  
 
14.2.3  If a change order proposal is submitted without a schedule extension request and documentation 
justifying the request, the College will consider the change in work to not have a schedule impact.  The Contractor will 
not have a right to request adjustment of the Contract time after a change order has been executed by the College for the 
work. 
 
14.2.4  If a change is submitted for work performed without prior notification to the College, the College is 
not responsible for the cost of the change since the avoidance of such costs was not afforded to the College.    
 
14.2.5  Contractor change order requests are to be submitted on the provided form for approval by the 
College and shall include the following components: 
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1. Direct Materials – Direct material costs shall consist of actual cost of materials purchased by the 
Contractor.  Contractors are to list all materials with quantities and unit prices along with bill of 
sale from the applicable vendor. 

2. Direct Equipment – Rental and operating costs for equipment only, either rented or owned, by the 
Contractor.  The equipment shall be listed with quantity of hours and hourly rate.  For verification 
of the rate charged, the Contractor shall furnish a comparable rental rate from a vendor should the 
equipment be owned by the Contractor. Costs for operation will only be approved for actual 
operation for the approved change in work regardless on the time the equipment is onsite.   

3. Direct Labor – The term direct labor shall include working foremen (non-working foremen are 
considered overhead), journeymen, apprentices, equipment operators, and/or laborers directly 
assigned to the approved change in work by the Contractor.  The total hourly rate shall be 
calculated and include only the following: 
a. Base hourly rate consistent with the requirements of the New Jersey Prevailing Wage Act 

law or local union hourly rates if the Contractor is union.  If union, the Contractor must 
provide the local union bi-laws for confirmation of the hourly rate. 

b. Labor burden shall only include social security and Medicare taxes, federal unemployment 
taxes, state unemployment taxes, and workman’s compensation. 

c. Fringe costs consistent with the requirements of the New Jersey Prevailing Wage Act law or 
local union.   Fringe costs shall only include, if applicable, welfare, pension, annuity, and 
education/training benefits.   Costs such as travel, small tools, vacation, consumables, as 
builts, etc. are considered overhead costs. If union, the Contractor must provide the local 
union bi-laws for confirmation of fringe costs.  

4. Indirect Costs – Included are costs which are neither direct construction material, equipment, and 
labor costs.  Allowable indirect costs are for engineering if applicable, premium freight charges if 
approved by the College, and permits. No other indirect costs will be considered.  Copies of 
invoices are to be provided for billing verification. 

5. Contractor Markup - A markup of 10% shall be applied to the subtotal of items 1 through 4.  This 
markup shall cover profit and overhead/general condition costs such as dumpsters, office 
personnel, project managers, field superintendents, field office and consumables, mailing, misc. 
reproduction, safety, temporary utilities, company vehicles and mileage, etc. related to self 
performed work.  Costs not defined in items 1 through 5 are considered overhead.  The 10% 
markup shall apply to deleted work as well. 

6. Subcontracted Work – All subcontracted work shall be itemized similar to items 1 through 4 
above.  A markup of 10% shall be applied to the work performed by the Subcontractor.  This 
markup shall cover profit, insurances, bonding, and overhead costs such as dumpsters, office 
personnel, project managers, field superintendents, field office and consumables, mailing, misc. 
reproduction, safety, temporary utilities, company vehicles and mileage, etc. related to self 
performed work.  Costs not defined in items 1 through 4 are considered overhead.  The 10% 
markup shall apply to deleted work as well. The Contractor agrees to incorporate this provision in 
each of its subcontracts.    

7. Contractor Markup on Subcontracted Work – A markup of 5% shall be applied to the subtotal of 
subcontracted work only.  This markup shall cover profit, insurances, bonding, and 
overhead/general condition costs related to subcontracted work such as dumpsters, office 
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personnel, project managers, field superintendents, field office and consumables, mailing, misc. 
reproduction, safety, temporary utilities, and company vehicles and mileage, etc.  The 5% markup 
shall apply to deleted work as well. 

 
When more than one tier of subcontracts exists, for the purpose of markups, they shall be treated as one subcontract. 
 
14.2.6  Where material and/or equipment is made obsolete and was not made part of the construction as a 
result of a change, the College can either take possession of the excess material and/or equipment or direct the 
Contractor to take possession.  If the College elects to take possession of the excess material and/or equipment, the 
College will pay for the material and/or equipment costs related to the change.  If the College refuses to take possession 
of the excess material and/or equipment, the College will be entitled to a credit for the excess material and/or equipment 
returned to the Contractor and will not be responsible for any restocking charges.  
 
14.2.7  The Contractor must review submitted subcontractor change order proposals prior to submission to 
the College and make any corrections necessary.  When the Contractor fails to review change order proposals and 
submits the proposals to the College with obvious accounting errors or if the work is clearly defined in the Contract 
Documents, the Contractor will be responsible for all costs incurred by the College for review time by its professionals.  
Submission of a change order proposal that contains falsified information, altered documents, or identifies costs in 
excess of the actual cost shall constitute a breach of this Contract. 
 
14.2.8  In the instance of a change resulting in a deduction in the contract amount, the amount shall be based 
on actual cost of such Work and not the amount represented in the contractor’s schedule of values. 
 
14.2.9  At no time will the College or designated representatives review submitted change order proposals 
with the Contractor’s subcontractors.  All change order proposals will be reviewed and negotiated between the College 
or Construction Manager and the Contractor.  It is the responsibility of the Contractor to review and negotiate 
subcontractor change order proposals without the presence of the College or Construction Manager.    
 
14.2.10  Upon completion of work as directed in a construction change directive, the Contractor has fourteen 
(14) calendar days to submit a change order proposal.  Failure to submit a change order proposal within this time frame 
waives the Contractor’s right to recover costs incurred. 
 
14.3 Remedies for Disputed Change Order Proposals 
 
14.3.1  When the Contractor and the College cannot reach an agreement on the cost of a change, the College 
has the right to direct the Contractor to proceed with the change in work on a “Time and Material” basis not to exceed 
the Contractor’s proposed cost.  The Contractor agrees that all work related to the change will be completed on this basis 
and the Contractor is not entitled to any costs above and beyond the proposed amount. 
 
14.3.2  When the Contractor and Construction Manager disagree on a Contractor claimed contract document 
error and/or omission, the Contractor can request a hearing with the Contracting Officer.  However, the Work must 
proceed as directed by the College without any impact to the project schedule.  Upon such request, the Contracting 
Officer has thirty (30) calendar days to schedule the hearing.  At this hearing, the Contractor shall provide sufficient 
documentation to support the Contractor’s position in order for the Contracting Officer to render a decision.  The 
Contracting Officer has fourteen (14) calendar days to render a decision.  The Contracting Officer’s decision is final. 
 
14.3.3  The Contractor’s refusal to perform the Work related to a change or a directive shall constitute a 
breach of this Contract. 
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ARTICLE 15 
 

 ASSIGNMENT OF ANTITRUST CLAIM(S) 
 
15.1 Assignment of Antitrust Claim(s) 
 
15.1.1  Contractor recognizes that in actual economic practice, overcharges resulting from antitrust violations 
are, in fact, usually borne by the ultimate purchaser.  Therefore, and as consideration for executing this contract, the 
Contractor, acting herein by and through its duly authorized agent, hereby conveys, sells, assigns, and transfers to the 
College, all right, title and interest to all claims and causes of action it may now or hereafter acquire under the antitrust 
laws of the United States or the State of New Jersey, relating to the particular goods or services purchased or acquired 
by the College pursuant to this Contract.   
 
  In connection with this agreement, the following are the express obligations of the Contractor:   
 
  a. It will take no action which will in any way diminish the value of the 

rights conveyed or assigned hereunder.   
 
  b. It will advise the Attorney General of New Jersey;  
 
   (1) In advance of its intention to commence any action on its own 

behalf regarding such claim or cause(s) of action; 
 
   (2) Immediately, upon becoming aware of the fact that an 

action has been commenced on its behalf by some other 
person(s), of the pendency of such action; and  

 
  c. It will notify the defendants in any antitrust suit of the fact of the within 

assignment at the earliest practicable opportunity after the contractor has initiated 
an action on its behalf or becomes aware that such an action has been filed on its 
behalf by any other person.  A copy of such notice will be sent to the Attorney 
General of New Jersey.  

  Furthermore, it is understood and agreed that in the event any payment under any such claim or cause 
of action is made to the Contractor, it shall promptly pay over to the College the aliquot share thereof, if any, assigned to 
the College hereunder.   
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 ARTICLE 16 
 
 AFFIRMATIVE ACTION REQUIREMENTS 
 
16.1 Policy Statement  
 
  It has long been the policy of the College to promote equal employment opportunity by prohibiting 
discrimination in employment and requiring affirmative action in performance of contracts funded by the College.  This 
policy has been reinforced and expended by an act of the Legislature.  The new statute, New Jersey Public Law 1975, 
Chapter 172, provides that no public works contractor can be awarded, nor any monies paid, until the prospective 
contractor has agreed to contract performance which complies with the approved Affirmative Action Plan.  The law 
applies to each political subdivision and agency of the State and includes procurement and service contracts as well as 
construction contracts.  This section was prepared to explain the affirmative action requirements and procedures for 
public agencies awarding contracts and for contractors bidding on contracts.  To assure effective implementation of the 
affirmative action law while allowing the business operations of a government to proceed efficiently, these regulations 
are designed to minimize administrative paperwork, and delays.   
 
16.2  Mandatory Affirmative Action Requirements   
 
16.2.1  N.J.S.A. 10:5-33 and N.J.A.C. 17:27-3.5 require that during the performance of this contract, the 
contractor must agree as follows:  

a) The contractor or subcontractor, where applicable, will not discriminate against any employee or 
applicant for employment because of age, race, creed, color, national origin, ancestry, marital 
status, affectional or sexual orientation, gender identity or expression, disability, nationality or sex. 
Except with respect to affectional or sexual orientation and gender identity or expression, the 
contractor will take affirmative action to ensure that such applicants are recruited and employed, 
and that employees are treated during employment, without regard to their age, race, creed, color, 
national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex. Such action shall include, but not be limited to the 
following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The contractor agrees to post in conspicuous places, available to 
employees and applicants for employment, notices to be provided by the contracting officer setting 
forth the provisions of this nondiscrimination clause;  
 
b) The contractor or subcontractor, where applicable will, in all solicitations or advertisements for 
employees placed by or on behalf of the contractor, state that all qualified applicants will receive 
consideration for employment without regard to age, race, creed, color, national origin, ancestry, 
marital status, affectional or sexual orientation, gender identity or expression, disability, nationality 
or sex;  
 
c) The contractor or subcontractor where applicable, will send to each labor union or 
representative of workers with which it has a collective bargaining agreement or other contract or 
understanding, a notice, to be provided by the agency contracting officer, advising the labor union 
or workers' representative of the contractor's commitments under this act and shall post copies of 
the notice in conspicuous places available to employees and applicants for employment. 

 
16.2.2  N.J.A.C. 17:27-3.8 requires all contractors and subcontractors, if any, to further agree as follows; .  

1) When hiring or scheduling workers in each construction trade, the contractor or subcontractor 
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agrees to make good faith efforts to employ minority and women workers in each construction 
trade consistent with the targeted employment goal prescribed by  N.J.A.C. 17:27-7.2; provided, 
however, that the Division may, in its discretion, exempt a contractor or subcontractor from 
compliance with the good faith procedures prescribed by (a)1i and 2 below, as long as the Division 
is satisfied that the contractor or subcontractor is employing workers provided by a union which 
provides evidence, in accordance with standards prescribed by the Division that its percentage of 
active "card carrying" members who are minority and women workers is equal to or greater than 
the targeted employment goal established in accordance with  N.J.A.C. 17:27-7.2. The contractor 
or subcontractor agrees that a good faith effort shall include compliance with the following 
procedures: 

i. If the contractor or subcontractor has a referral agreement or arrangement with a union 
for a construction trade, the contractor or subcontractor shall, within three business days 
of the contract award, seek assurances from the union that it will cooperate with the 
contractor or subcontractor as it fulfills its affirmative action obligations under this 
contract and in accordance with the rules promulgated by the Treasurer, pursuant to 
N.J.S.A. 10:5-31 et seq., as supplemented and amended from time to time. If the 
contractor or subcontractor is unable to obtain said assurances from the construction trade 
union at least five business days prior to the commencement of construction work, the 
contractor or subcontractor agrees to afford equal employment opportunities to minority 
and women workers directly, consistent with the this chapter. If the contractor's or 
subcontractor's prior experience with a construction trade union, regardless of whether the 
union has provided said assurances, indicates a significant possibility that the trade union 
will not refer sufficient minority and women workers consistent with affording equal 
employment opportunities as specified in this chapter, the contractor or subcontractor 
agrees to be prepared to provide such opportunities to minority and women workers 
directly, consistent with this chapter, by complying with the procedures prescribed under 
(a)2 below; and the contractor or subcontractor further agrees to take said action 
immediately if it determines that the union is not referring minority and women workers 
consistent with the equal employment opportunity goals set forth in this chapter. 
 

2) If good faith efforts to meet targeted employment goals have not or cannot be met for each construction 
trade by adhering to the procedures of (a)1 above, or if the contractor does not have a referral agreement or 
arrangement with a union for a construction trade, the contractor or subcontractor agrees to take the 
following actions: 

i. To notify the public agency compliance officer, the Division, and minority and women referral 
organizations listed by the Division pursuant to  N.J.A.C. 17:27-5.3, of its workforce needs, and 
request referral of minority and women workers; 
ii. To notify any minority and women workers who have been listed with it as awaiting available 
vacancies; 
iii. Prior to commencement of work, to request that the local construction trade union refer 
minority and women workers to fill job openings, provided the contractor or subcontractor has a 
referral agreement or arrangement with a union for the construction trade; 
iv. To leave standing requests for additional referral of minority and women workers with the local 
construction trade union, provided the contractor or subcontractor has a referral agreement or 
arrangement with a union for the construction trade, the State training and employment service and 
other approved referral sources in the area; 
v. If it is necessary to lay off any of the workers in a given trade on the construction site, layoffs 
shall be conducted in compliance with the equal employment opportunity and non-discrimination 
standards set forth in this chapter, as well as with applicable Federal and State court decisions; 
vi. To adhere to the following procedure when minority and women workers apply or are referred 
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to the contractor or subcontractor: 
(1) The contractor or subcontractor shall interview the referred minority or women 
worker. 
(2) If said individuals have never previously received any document or certification 
signifying a level of qualification lower than that required in order to perform the work of 
the construction trade, the contractor or subcontractor shall in good faith determine the 
qualifications of such individuals. The contractor or subcontractor shall hire or schedule 
those individuals who satisfy appropriate qualification standards in conformity with the 
equal employment opportunity and non-discrimination principles set forth in this chapter. 
However, a contractor or subcontractor shall determine that the individual at least 
possesses the requisite skills, and experience as recognized by a union, apprentice 
program or a referral agency, provided the referral agency is acceptable to the Division. If 
necessary, the contractor or subcontractor shall consider the recruitment and hiring or 
scheduling of minority and women workers who qualify as trainees pursuant to these 
rules. All of these requirements, however, are limited by the provisions of (a)3 below. 
(3) The name of any interested woman or minority individual shall be maintained on a 
waiting list, and shall be considered for employment as described in (a)2vi(2) above, 
whenever vacancies occur. At the request of the Division, the contractor or subcontractor 
shall provide evidence of its good faith efforts to employ women and minorities from the 
list to fill vacancies. 
(4) If, for any reason, a contractor or subcontractor determines that a minority individual 
or a woman is not qualified or if the individual qualifies as an advanced trainee or 
apprentice, the contractor or subcontractor shall inform the individual in writing of the 
reasons for the determination, maintain a copy of the determination in its files, and send a 
copy to the public agency compliance officer and to the Division. 

vii. To keep a complete and accurate record of all requests made for the referral of workers in any 
trade covered by the contract, on forms made available by the Division and submitted promptly to 
the Division upon request. 
 

3) The contractor or subcontractor agrees that nothing contained in (a)2 above shall preclude the contractor 
or subcontractor from complying with the union hiring hall or apprenticeship policies in any applicable 
collective bargaining agreement or union hiring hall arrangement, and, where required by custom or 
agreement, it shall send journeymen and trainees to the union for referral, or to the apprenticeship program 
for admission, pursuant to such agreement or arrangement. However, where the practices of a union or 
apprenticeship program will result in the exclusion of minorities and women or the failure to refer 
minorities and women consistent with the county employment goal, the contractor or subcontractor shall 
consider for employment persons referred pursuant to (a)2 above without regard to such agreement or 
arrangement; provided further, however, that the contractor or subcontractor shall not be required to employ 
women and minority advanced trainees and trainees in numbers which result in the employment of advanced 
trainees and trainees as a percentage of the total workforce for the construction trade, which percentage 
significantly exceeds the apprentice to journey workers ratio specified in the applicable collective 
bargaining agreement, or in the absence of a collective bargaining agreement, exceeds the ratio established 
by practice in the area for said construction trade. Also, the contractor or subcontractor agrees that, in 
implementing the procedures of (a)2 above, it shall, where applicable, employ minority and women workers 
residing within the geographical jurisdiction of the union. 
 
4) After notification of award, but prior to signing a construction contract, the contractor shall submit to the 
public agency compliance officer and the Division an initial project workforce report (Form AA201) 
electronically provided to the public agency by the Division, through its website, for distribution to and 
completion by the contractor, in accordance with N.J.A.C. 17:27-7. The contractor also agrees to submit a 
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copy of the Monthly Project Workforce Report once a month thereafter for the duration of this contract to 
the Division and to the public agency compliance officer. The contractor agrees to cooperate with the public 
agency in the payment of budgeted funds, as is necessary, for on-the-job and/or off-the-job programs for 
outreach and training of minorities and women. 

 
16.2.3  The contractor or subcontractor, where applicable, agrees to comply with any 

regulations promulgated by the StateTreasurer pursuant to N.J.S.A. 10:5-33, as 
amended and supplemented from time to time.   
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