SECTION 01 11 05 - TIME OF COMPLETION

PART 1 - GENERAL

11 TIME OF COMPLETION AND SCHEDULING

A.  In preparation of the CPM schedule, the Contractor must allow for the following activities and
durations:

1. The Contractor can anticipate a Notice to Proceed to be issued no later than (14) calendar
days after the opening of the bids.

2. The Contractor can anticipate construction permits being issued by the New Jersey
Department of Community Affairs (DCA) no later than (21) calendar days after the
Contractor has submitted to DCA the permit technical applications and required
signed/sealed drawings and specifications prepared by the Contractor.

B.  The listed milestone dates represent the Contractor’s contractual obligations to the College under this
Contract:

1. File for Construction Permits: (3) Calendar days after Notice to Proceed
2. Furnish All Submittals for Review: (30) Calendar days after Notice to Proceed

(Submittals that require field verification and dimensions that cannot be prepared within
this period are excluded of this milestone)

3. Substantial Completion: August 15, 2017

4, Final Completion: (10) calendar days after Substantial Completion.
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